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PART I -THE SCHEDULE 

SECTION B 

SUPPLIES OR SERVICES AND PRlCESlCOSTS 

B.1 Type of Contractlltems Being Acquired 

This is a cost plus award fee (CPAF) type contract for the Portsmouth 
Site infrastructure services. The Contractor shall furnish all personnel, 
facilities, equipment, material, supplies, and services (except as may be 
expressly set forth in this contract as furnished by the government) and 
otherwise do all things necessary for, or incident to, the performance of 
work as described in Section C, Statement of Work (SOW). 

B.2 Estimated Cost, Base, and Award Fee 

(a) Pursuant to the FAR clause 52.216-7, entitled "Allowable Cost and 
Payment," the total estimated cost of this contract is $46,517,161.17. 

This amount includes: 

(1) Estimated cost for the transition period (as defined in B.4) of 
$646,876.48; and 

(2) Estimated cost for the performance of the contract (not including 
transition period) of $45,870,284.69. 

(b) No fee is payable for the transition period. 

(c) The fixed fee for the first two months of performance of the contract 
is $53,970.00 (limited to a maximum of five percent of estimated cost 
for this period). 

(d) The base fee is $0.00 for the remainder of the contract (i.e.,five 
years minus transition and fixed fee period). 

(e) The award fee for this contract shall be awarded upon the unilateral 
determination of DOE'S fee determination official (FDO) that an 
award fee has been earned. The unilateral decision is made solely 
at the discretion of the government. This determination shall be 
based upon the FDO's evaluation of the Contractor's performance, 
as measured against the evaluation criteria set forth in the award fee 
plan. Provisional payment of a proportional monthly amount 
equivalent to 80% of the available award fee for the period will be 
allowed. Immediately upon the FDO's final determination of the fee 



for the period, the Contractor may bill any amount not previously 
paid or must repay any excess amount paid. 

The total available award fee for the contract is $2,250,506.21. 
Award fee available for each period is as set forth in the award fee 
plan. Should the anticipated scope per fiscal year increase or 
decrease by an estimated 10% or greater from the scope as priced 
in the contract for that year, the Contractor and Government will 
enter into good faith negotiations to adjust the fee pool for that year 
(and subsequent years as may be appropriate) accordingly. 

(f) The total amount of this contract including award fee is 
$48,821,637.38 (total of a, c, d and e above). This amount includes 
(the FY and total amounts cannot exceed the annual funding 
limitations in B.3.): 

(g) Pursuant to the FAR clause 52.232-22, entitled "Limitation of Funds," 
the total amount of incremental funding allotted to this contract is 
$2,200,000. It is estimated that this amount is sufficient to cover 
performance through approximately June 16,2005. 

Fiscal Year 
FY 2004 
FY 2005 
FY 2006 
FY 2007 
FY 2008 
FY 2009 
Total 

(h) Financial Plans: Cost and Commitment Limitations. In addition to 
the limitation specified above or elsewhere in this contract, DOE will 
issue Financial Plans to the contractor to establish controls on the 
cost and commitments to be made in the performance of this 
contract. A Financial Plan is a document issued by DOE that 
provides the Contractor with the available funding by administrative 
control points. The Contractor may not spend an amount in excess 
of the limit stated for each administrative control point. 

Amount of Contract 
$ 1,781,560.82 
$ 9,371,918.01 
$ 9,597,709.78 
$ 9,871,545.97 
$ 10,180,984.14 
$ 8,017,918.66 
$48,821,637.38 

B.3 Contract Funding Profile 

Subject to the availability of funds, the contract will be funded in 
accordance with the schedule provided below. Such funds shall provide 
for all allowable and allocable billings for cost and fee for the indicated 
fiscal year. It is anticipated that annual contract funding will be provided 
on or before November 30th of each year in the amounts as stated 



below. Please note that the amounts stated will be incrementally funded 
and, therefore, will not all be available on November 3oth. 

B.4 Transition Period 

(a) During the period of transition, specified in the clause entitled "Term 
of Contract," the Contractor shall perform those activities necessary 
to be prepared to assume full responsibility for the statement of 
work. During the period, the Contractor shall bring its management 
team and other staff necessary to plan and conduct those activities 
that provide for an orderly transfer of responsibilities and 
accountability. The transition plan will be due to the Department for 
approval within seven calendar days after award of the contract. 
Once the transition plan is approved by DOE, the Contractor will 
conduct subsequent activities in accordance with the approved plan. 
The Contractor shall coordinate its activities with DOE and the 
incumbent contractor so as to accomplish these activities in a 
manner that will provide an effective transition of personnel and work 
activities while minimizing the cost of this effort. 

(b) The Contractor shall put into place any agreements it deems 
necessary between it and other site contractors for provision of 
services. The Contractor shall obtain or transfer all necessary 
permits and licenses. These services may be provided to or by other 
site contractors. The Contractor is responsible for cost of and 
arrangement for all necessary logistical support (office space, 
computers, telephone, etc.), unless specifically directed by DOE. 
Available government-furnished facilities, property, services and 
items are identified in attachments to Section J. 



B.5 970.5215-3 Conditional Payment of Fee, Profit, or Incentives -- 
Facility Management Contracts (Jan 2004) (ALT II) 

(a) General. 
(1) The payment of earned fee, fixed fee, profit, or share of cost 
savings under this contract is dependent upon: 

(i) The Contractor's or Contractor employees' compliance with 
the terms and conditions of this contract relating to 
environment, safety and health (ES&H), which includes 
worker safety and health (WS&H), including performance 
under an approved Integrated Safety Management System 
(ISMS); and 

(ii) The Contractor's or Contractor employees' compliance with 
the terms and conditions of this contract relating to the 
safeguarding of Restricted Data and other classified 
information. 

(2) The ES&H performance requirements of this contract are set 
forth in its ES&H terms and conditions, including the DOE approved 
Contractor ISMS or similar document. Financial incentives for timely 
mission accomplishment or cost effectiveness shall never 
compromise or impede full and effective implementation of the ISMS 
and full ES&H compliance. 

(3) The performance requirements of this contract relating to the 
safeguarding of Restricted Data and other classified information are 
set forth in the clauses of this contract entitled, "Security" and "Laws, 
Regulations, and DOE Directives," as well as in other terms and 
conditions. 

(4) If the Contractor does not meet the performance requirements of 
this contract relating to ES&H or to the safeguarding of Restricted 
Data and other classified information during any performance 
evaluation period established under the contract pursuant to the 
clause of this contract entitled, "Total Available Fee: Base Fee 
Amount and Performance Fee Amount," otherwise earned fee, fixed 
fee, profit or share of cost savings may be unilaterally reduced by the 
Contracting Officer. 

(b) Reduction Amount. 

(1) The amount of earned fee, fixed fee, profit, or share of cost 
savings that may be unilaterally reduced will be determined by the 



severity of the performance failure pursuant to the degrees specified 
in paragraphs (c) and (d) of this clause. 

(2) If a reduction of earned fee, fixed fee, profit, or share of cost 
savings is warranted, unless mitigating factors apply, such reduction 
shall not be less than 26% nor greater than 100% of the amount of 
earned fee, fixed fee, profit, or the Contractor's share of cost savings 
for a first degree performance failure, not less than 11 % nor greater 
than 25% for a second degree performance failure, and up to 10% 
for a third degree performance failure. 

(3) In determining the amount of the reduction and the applicability 
of mitigating factors, the Contracting Officer must consider the 
Contractor's overall performance in meeting the ES&H or security 
requirements of the contract. Such consideration must include 
performance against any site specific performance 
criterialrequirements that provide additional definition, guidance for 
the amount of reduction, or guidance for the applicability of mitigating 
factors. In all cases, the Contracting Officer must consider mitigating 
factors that may warrant a reduction below the applicable range (see 
48 CFR 970.1504-1-2). The mitigating factors include, but are not 
limited to, the following ((v), (vi), (vii) and (viii) apply to ES&H only). 

(i) Degree of control the Contractor had over the event or 
incident. 

(ii) Efforts the Contractor had made to anticipate and mitigate 
the possibility of the event in advance. 

(iii) Contractor self-identification and response to the event to 
mitigate impacts and recurrence. 

(iv) General status (trend and absolute performance) of: ES&H 
and compliance in related areas; or of safeguarding 
Restricted Data and other classified information and 
compliance in related areas. 

(v) Contractor demonstration to the Contracting Officer's 
satisfaction that the principles of industrial ES&H standards 
are routinely practiced (e.g., Voluntary Protection Program, 
IS0 14000). 

(vi) Event caused by "Good Samaritan" act by the Contractor 
(e.g., offsite emergency response). 



(vii) Contractor demonstration that a performance 
measurement system is routinely used to improve and 
maintain ES&H performance (including effective resource 
allocation) and to support DOE corporate decision-ma king 
(e.g., policy, ES&H programs). 

(viii) Contractor demonstration that an Operating Experience 
and Feedback Program is functioning that demonstrably 
affects continuous improvement in ES&H by use of 
lessons-learned and best practices inter- and intra-DOE 
sites. 

(4) (i) The amount of fee, fixed fee, profit, or share of cost 
savings that is otherwise earned by a Contractor during an evaluation 
period may be reduced in accordance with this clause if it is 
determined that a performance failure warranting a reduction under 
this clause occurs within the evaluation period. 

(ii) The amount of reduction under this clause, in combination 
with any reduction made under any other clause in the 
contract, shall not exceed the amount of fee, fixed fee, 
profit, or the Contractor's share of cost savings that is 
otherwise earned during the evaluation period. 

(iii) For the purposes of this clause, earned fee, fixed fee, 
profit, or share of cost savings for the evaluation period 
shall mean the amount determined by the Contracting 
Officer or fee determination official as otherwise payable 
based on the Contractor's performance during the 
evaluation period. Where the contract provides for 
financial incentives that extend beyond a single evaluation 
period, this amount shall also include any provisional 
amounts determined otherwise payable in the evaluation 
period; and, if provisional payments are not provided for, 
the allocable amount of any incentive determined 
otherwise payable at the conclusion of a subsequent 
evaluation period. The allocable amount shall be the total 
amount of the earned incentive divided by the number of 
evaluation periods over which it was earned. 

(iv) The Government will effect the reduction as soon as 
practicable after the end of the evaluation period in which 
the performance failure occurs. If the Government is not 
aware of the failure, it will effect the reduction as soon as 
practical after becoming aware. For any portion of the 
reduction requiring an allocation the Government will effect 



the reduction at the end of the evaluation period in which it 
determines the total amount earned under the incentive. If 
at any time a reduction causes the sum of the payments 
the Contractor has received for fee, fixed fee, profit, or 
share of cost savings to exceed the sum of fee, fixed fee, 
profit, or share of cost savings the Contractor has earned 
(provisionally or otherwise), the Contractor shall 
immediately return the excess to the Government. (What 
the Contractor "has earned" reflects any reduction made 
under this or any other clause of the contract.) 

(v) At the end of the contract: 

(A) The Government will pay the Contractor the amount 
by which the sum of fee, fixed fee, profit, or share of 
cost savings the Contractor has earned exceeds the 
sum of the payments the Contractor has received; or 

(B) The Contractor shall return to the Government the 
amount by which the sum of the payments the 
Contractor has received exceeds the sum of fee, fixed 
fee, profit, or share of cost savings the Contractor has 
earned. (What the Contractor "has earned" reflects 
any reduction made under this or any other clause of 
the contract.) 

Environment, Safety and Health (ES&H). Performance failures 
occur if the Contractor does not comply with the contract's ES&H 
terms and conditions, including the DOE-approved Contractor ISMS. 
The degrees of performance failure under which reductions of 
earned or fixed fee, profit, or share of cost savings will be 
determined are: 

(1) First Degree: Performance failures that are most adverse to 
ES&H. Failure to develop and obtain required DOE approval of an 
ISMS is considered first degree. The Government will perform 
necessary review of the ISMS in a timely manner and will not 
unreasonably withhold approval of the Contractor's ISMS. The 
following performance failures or performance failures of similar 
import will be considered first degree. 

(i) Type A accident (defined in DOE Order 225.1A). 

(ii) Two Second Degree performance failures during an 
evaluation period. 



(2) Second Degree: Performance failures that are significantly 
adverse to ES&H. They include failures to comply with an approved 
ISMS that result in an actual injury, exposure, or exceedence that 
occurred or nearly occurred but had minor practical long-term health 
consequences. They also include breakdowns of the Safety 
Management System. The following performance failures or 
performance failures of similar import will be considered second 
degree: 

(i) Type B accident (defined in DOE Order 225.1A). 

(ii) Non-compliance with an approved ISMS that results in a 
near miss of a Type A or B accident. A near miss is a 
situation in which an inappropriate action occurs, or a 
necessary action is omitted, but does not result in an 
adverse effect. 

(iii) Failure to mitigate or notify DOE of an imminent danger 
situation after discovery, where such notification is a 
requirement of the contract. 

(3) Third Degree: Performance failures that reflect a lack of focus 
on improving ES&H. They include failures to comply with an 
approved ISMS that result in potential breakdown of the System. 
The following petformance failures or performance failures of similar 
import will be considered third degree: 

(i) Failure to implement effective corrective actions to address 
deficiencieslnon-compliances documented through external 
(e.g., Federal) oversight andlor reported per DOE Order 
232.1A requirements, or internal oversight of DOE Order 
440.1 A requirements. 

(ii) Multiple similar non-compliances identified by external (e.g., 
Federal) oversight that in aggregate indicate a significant 
programmatic breakdown. 

(iii) Non-compliances that either have, or may have, significant 
negative impacts to the worker, the public, or the 
environment or that indicate a significant programmatic 
breakdown. 

(iv) Failure to notify DOE upon discovery of events or 
conditions where notification is required by the terms and 
conditions of the contract. 



(d) Safeguarding Restricted Data and Other Classified Information. 
Performance failures occur if the Contractor does not comply with 
the terms and conditions of this contract relating to the safeguarding 
of Restricted Data and other classified information. The degrees of 
performance failure under which reductions of fee, profit, or share of 
cost savings will be determined are as follows: 

( 1  First Degree: Performance failures that have been determined, 
in accordance with applicable law, DOE regulation, or directive, to 
have resulted in, or that can reasonably be expected to result in, 
exceptionally grave damage to the national security. The following 
are examples of performance failures or performance failures of 
similar import that will be considered first degree: 

(i) Non-compliance with applicable laws, regulations, and 
DOE directives actually resulting in, or creating a risk of, 
loss, compromise, or unauthorized disclosure of Top 
Secret Restricted Data or other information classified as 
Top Secret, any classification level of information in a 
Special Access Program (SAP), information identified as 
sensitive compartmented information (SCI), or high risk 
nuclear weapons-related data. 

(ii) Contractor actions that result in a breakdown of the 
safeguards and security management system that can 
reasonably be expected to result in the loss, compromise, 
or unauthorized disclosure of Top Secret Restricted Data, 
or other information classified as Top Secret, any 
classification level of information in a SAP, information 
identified as SCI, or high risk nuclear weapons-related 
data. 

(iii) Failure to promptly report the loss, compromise, or 
unauthorized disclosure of Top Secret Restricted Data, or 
other information classified as Top Secret, any 
classification level of information in a SAP, information 
identified as SCI, or high risk nuclear weapons-related 
data. 

(iv) Failure to timely implement corrective actions stemming 
from the loss, compromise, or unauthorized disclosure of 
Top Secret Restricted Data or other information classified 
as Top Secret, any classification level of information in a 
SAP, information identified as SCI, or high risk nuclear 
weapons-related data. 



(2) Second Degree: Performance failures that have been 
determined, in accordance with applicable law, DOE regulation, or 
directive, to have actually resulted in, or that can reasonably be 
expected to result in, serious damage to the national security. The 
following are examples of performance failures or performance 
failures of similar import that will be considered second degree: 

(i) Non-compliance with applicable laws, regulations, and 
DOE directives actually resulting in, or creating risk of, 
loss, compromise, or unauthorized disclosure of Secret 
Restricted Data or other information classified as Secret. 

(ii) Contractor actions that result in a breakdown of the 
safeguards and security management system that can 
reasonably be expected to result in the loss, compromise, 
or unauthorized disclosure of Secret Restricted Data, or 
other information classified as Secret. 

(iii) Failure to promptly report the loss, compromise, or 
unauthorized disclosure of Restricted Data or other 
classified information regardless of classification (except 
for information covered by paragraph (d)(l)(iii) of this 
clause). 

(iv) Failure to timely implement corrective actions stemming 
from the loss, compromise, or unauthorized disclosure of 
Secret Restricted Data or other classified information 
classified as Secret. 

(3) Third Degree: Performance failures that have been determined, 
in accordance with applicable law, regulation, or DOE directive, to 
have actually resulted in, or that can reasonably be expected to 
result in, undue risk to the common defense and security. In 
addition, this category includes performance failures that result from 
a lack of Contractor management and/or employee attention to the 
proper safeguarding of Restricted Data and other classified 
information. These performance failures may be indicators of future, 
more severe performance failures and/or conditions, and if identified 
and corrected early would prevent serious incidents. The following 
are examples of performance failures or performance failures of 
similar import that will be considered third degree: 

(i) Non-compliance with applicable laws, regulations, and 
DOE directives actually resulting in, or creating risk of, 
loss, compromise, or unauthorized disclosure of Restricted 
Data or other information classified as Confidential. 



(ii) Failure to promptly report alleged or suspected violations 
of laws, regulations, or directives pertaining to the 
safeguarding of Restricted Data or other classified 
information. 

(iii) Failure to identify or timely execute corrective actions to 
mitigate or eliminate identified vulnerabilities and reduce 
residual risk relating to the protection of Restricted Data or 
other classified information in accordance with the 
Contractor's Safeguards and Security Plan or other 
security plan, as applicable. 

(iv) Contractor actions that result in performance failures which 
unto themselves pose minor risk, but when viewed in the 
aggregate indicate degradation in the integrity of the 
Contractor's safeguards and security management system 
relating to the protection of Restricted Data and other 
classified information. 

(e) Minimum requirements for specified level of performance. 

(1) At a minimum the Contractor must perform the following: 

(i) The requirements with specific incentives which do not 
require the achievement of cost efficiencies in order to be 
performed at the level of performance set forth in the 
Statement of Work, Work Authorization Directive, or similar 
document unless an otherwise minimum level of 
performance has been established in the specific incentive; 

(ii) All of the performance requirements directly related to 
requirements specifically incentivized which do not require 
the achievement of cost efficiencies in order to be 
performed at a level of performance such that the overall 
performance of these related requirements is at an 
acceptable level; and 

(iii) All other requirements at a level of performance such that 
the total performance of the contract is not jeopardized. 

(2) The evaluation of the Contractor's achievement of the level of 
performance shall be unilaterally determined by the Government. To 
the extent that the Contractor fails to achieve the minimum 
performance levels specified in the Statement of Work, Work 
Authorization Directive, or similar document, during the performance 



evaluation period, the DOE Operationslfield Office Manager, or 
designee, may reduce any otherwise earned fee, fixed fee, profit, or 
shared net savings for the performance evaluation period. Such 
reduction shall not result in the total of earned fee, fixed fee, profit, or 
shared net savings being less than 25% of the total available fee 
amount. Such 25% shall include base fee, if any. 

(f) Minimum requirements for cost performance. 

. (1) Requirements incentivized by other than cost incentives must be 
performed within their specified cost constraint and must not 
adversely impact the costs of performing unrelated activities. 

(2) The performance of requirements with a specific cost incentive 
must not adversely impact the costs of performing unrelated 
requirements. 

(3) The Contractor's performance within the stipulated cost 
performance levels for the performance evaluation period shall be 
determined by the Government. To the extent the Contractor fails to 
achieve the stipulated cost performance levels, the DOE 
OperationslField Office Manager, or designee, may reduce in whole 
or in part any otherwise earned fee, fixed fee, profit, or shared net 
savings for the performance evaluation period. Such reduction shall 
not result in the total of earned fee, fixed fee, profit or shared net 
savings being less than 25% of the total available fee amount. Such 
25% shall include base fee, if any. 
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SECTION C 

STATEMENT OF WORK 

FOR 

INFRASTRUCTURE SERVICES 

C.l Portsmouth Site Infrastructure 

I. Introduction 

The U.S. Department of Energy (DOE) Office of Environmental 
Management (EM) is responsible for the cleanup and legacy waste 
management activities at the Portsmouth Site (formerly Gaseous Diffusion 
Plant) at Portsmouth, Ohio. This contract is a cost plus award fee (CPAF) 
contract for infrastructure services at the Portsmouth Site. 

II. Background 

Consistent with the 1992 Energy Policy Act, DOE has leased portions of 
the Portsmouth Site to the United States Enrichment Corporation (USEC) for 
operations, while it retains responsibility for environmental restoration and 
related legacy waste management activities, including the future 
decommissioning of the facilities upon final plant shut down. Currently, the 
Portsmouth facilities are in Cold Standby (CSB) and not operating. The site 
has significant groundwater contamination, contaminated media and legacy 
waste. In addition to USEC, several other entities will be operating onsite. 
During the term of the contract, the Contractor will need to interface with 
Uranium Disposition Services LLC, the site remediation contractor, Bechtel 
Jacobs LLC and various other site tenants. 

Ill. Scope 

The Contractor sha-ll perform infrastructure activities defined herein at the 
Portsmouth Site. 

IV. Applicable Directives 

The Contractor shall comply with DOE directives identified in Part Ill, 
Section J, Attachment "Portsmouth Applicable DOE Directives." The full text 
of DOE directives is available at h~p://www.directives.dae.q~~v. 



V. Performance Requirements 

The Contractor shall provide the labor, subcontractors, facilities, equipment, 
materials, and supplies (except as otherwise identified under this contract) to 
accomplish the following services at-the Portsmouth Site: 

Human Resources Management 
Surveillance and Maintenance of Facilities 
Janitorial Services 
Grounds Maintenance 
RoadwaytParking Lot Maintenance 
Computing and Telecommunication 
Fleet Management 
Real and Personal Property Management 
Records Management and Document Control 
Site Security 
Environmental Safety and Health (ES&H) Program 
Waste Management and Pollution Prevention 
Other Activities 
Support to DOE 
Technical Support for Annual Report to Congress on ES&H Conditions 
Operations and Maintenance of Re-circulating Hot Water (RHW) Boiler 
System 

A. Human Resources Manasement 

Consistent with the terms and conditions of the contract, the 
Contractor is responsible for the performance of all human resource 
functions necessary and pertaining to its performance of the activities 
under this contract and to maintain positive employee relations and a 
stable and productive workforce. It is responsible for the recognition, 
negotiation, and administration of labor agreements with site operating 
unions, including the interpretation of various labor legislation and 
laws pertaining to work performed by its subcontractors. It is also 
responsible for maintaining positive communication with the various 
Building Trades Unions and for ensuring they are aware of covered 
work that will be performed under this contract on site. 

Human resources management activities shall be in accordance with 
the terms and conditions of this contract and all applicable laws. 
Human resources management includes, but is not limited to, 
workforce transition activities, filing vacancies, grievance 
administration, arbitration, wage and salary administration, benefits 
administration, Service Contract Act compliance, senioritytrecall 
administration under applicable Collective Bargaining Agreements, 
and compliance monitoring of the Workplace Substance Abuse 



Program, EEO and Diversity program administration and 
administration of the Work Force Information System (WFIS) DOE 
Bargaining Calendar database. 

3. Workforce transition activities include, but are not limited to, the 
tracking, coordination and execution of selection and transition of site 
workers including the bargaining unit employees in accordance with 
the terms and conditions of this contract and all applicable statutes 
and regulations, communication of transition issues, coordination of 
applicable severance plans with the preceding contractor, and 
benefits coordination and administration and implementing any 
changes to plans. 

4. Benefits coordination and administration activities include, but are not 
limited to, all activities necessary for participationlsponsorship in the 
BJC Multiple Employer Pension Plan (MEPP) and the Multiple 
Employer Welfare Arrangement (MEWA) and entering into an 
administrative services agreement with BJC for these plans in 
accordance with the contract terms and conditions including but not 
limited to H.20, Workforce Transition and Human Resources 
Management and all applicable laws. The contractor shall also 
perform all activities necessary for any and all other benefit plans, 
including its own plans, to be implemented/sponsoredladministered in 
accordance with H.20, Workforce Transition and Human Resources 
Management and all applicable laws. 

B. Surveillance and Maintenance of Facilities 

I. The Contractor shall provide preventive and corrective maintenance 
using a graded approach on facilities listed in Part Ill, Section J, Attachment 
"Portsmouth Covered FacilitiesIAreas." A graded approach is defined as the 
process of ensuring that actions used to comply with a requirement are 
commensurate with (1) the relative importance of safety and safeguards and 
security, (2) the magnitude of any hazard(s) involved, (3) the life cycle stage 
of the facility, (4) the programmatic mission of the facility, (5) the particular 
characteristics of the facility, (6) the relative importance of the radiological and 
non-radiological hazards, and (7) any other relevant factor. The activities 
include, but are not limited to, carpentry, painting, electrical, plumbing, 
instrumentation, Heating, Ventilation and Air Conditioning (HVAC), sheet 
metal, and hoisting and rigging. 

2. The Contractor shall maintain an automated maintenance 
management system for all facilities except those leased to USEC. This 
system shall comply with DOE 0 430.1 B, CRD Item 5. 

3. The Contractor shall provide pest control services for facilities as 



identified in Part Ill, Section J, Attachment "Portsmouth Covered 
FacilitiesIAreas." The services shall include, but are not limited to, insect pest 
control spraying and rodent control services. Populations of animal and 
insect pests located outdoors on site property shall also be controlled. 

4. The Contractor shall maintain a regular inspection and service 
schedule for each building or location to facilitate the pest control effort. DOE 
approval shall be obtained prior to making any significant structural changes 
for the purpose of pest control. 

5. The Contractor shall implement the Deferred Maintenance program 
using the Facility lnformation Management System (FIMS) and Condition 
Assessment lnformation System (CAIS) for all non-leased site facilities. The 
description of this program is contained in DOE 0 430.1 B. 

C. Janitorial Services 

1. The Contractor shall provide janitorial services for facilities as identified 
in Part Ill, Section J, Attachment "Portsmouth Covered FacilitieslAreas." 
Janitorial services include, but are not limited to, daily trash collection and 
disposal from offices, conference rooms, break rooms, and restrooms; 
monthly cleaning of windows, glass doors, and glass caseslcounters; weekly 
vacuuming of carpeting; annual stain removal and shampooing of all 
carpeting; daily sweepingldust mopping of non-carpeted flooring; weekly 
damp mopping of non-carpeted floors; semi-annual striping and waxing of 
linoleum flooring; daily water fountain cleaning and sanitizing; daily cleaning 
of restrooms; and daily replenishing of restroom supplies. The Contractor 
shall provide weekly pickup of sanitary wastes and disposal offsite. 

2. Restroom fixtures, including toilets, urinals, lavatories, and sinks shall 
be washed inside and outside utilizing a disinfectant, and shall be free of 
stains and odors. Floors shall be sweptldust mopped free of dirt and mopped 
with a disinfectant. Mirrors and all metal fixtures shall be cleaned. Waste 
containers shall be emptied and plastic liners replaced. If present, shower 
stall rooms and lockerldressing rooms shall be considered part of the 
restrooms, and cleaned accordingly." ) 

D. Grounds Maintenance 

The Contractor shall perform grounds maintenance as indicated below: 

1. Vegetation control around fences, and adjacent to buildings, 
walkways, and parking lots; tree and shrub maintenance; application of 
fertilizers to mowed areas and chemicals for weed and insect control; 
maintenance of flowerlshrub beds and other areas as needed; application of 
grass seed; and general maintenance and cleanup. 



2. Repairs and replacements of signs, fences, gates, benchmarks, 
paved areas, sidewalks, and fence lighting, and emergency-only utilities 
system surveillance. Any damage caused by the Contractor in the 
performance of this scope, such as tire rutting, turf scalping, fertilization burn, 
or asphalt damage during snow removal, is the Contractor's responsibility to 
repair. 

3. Removal of snow and ice accumulations from entrances, steps, 
landings, and sidewalks at least two hours prior to opening of buildings or 
before the building occupants report to work including continuation of snow 
and ice removal throughout the workday as necessary for accessibility and/or 
to eliminate hazards. 

4. Vegetation areas indicated in the grounds maintenance map under 
Part Ill, Section J, Attachmen.t "Maps for Portsmouth Specific Work 
Elements," shall be mowed and maintained in accordance with the following: 

a. Maintain height between 3 and 6 inches for vegetation within 20 
feet of both sides of the plant Security fence (approximately 19.8 
acres); formal lawn areas (approximately 93 acres), such as 
around DOE retained facilities inside secured areas as well as 
areas around parking lots, Mt. Gilead Cemetery, portals and roads; 
vegetation on both sides of the perimeter road and plant access 
roads to a distance of 12 feet from the road edge (approximately 
32 acres) unless a physical or natural barrier is present which 
prevents access; and a 5 foot by 5 foot area around all DOE 
boundary markers. 

b. Maintain all other designated areas, other than above, to a height 
between 3 and 8 inches; 

E. RoadwavIParkinn Lot Maintenance 

1. The Contractor shall maintain approximately 13.1 miles of roads with 
unpaved surfaces, 37.6 miles of roads with paved surfaces, but not intended 
for public use, and 10.1 miles of roads with paved surfaces that are 
accessible to the public. Roads to be maintained are indicated on the road 
maintenance map in Part Ill, Section J, Attachment "Maps for Portsmouth 
Specific Work Elements." 

2. Roadwaylparking lot maintenance includes: 

a. Paved roadslparking lot maintenance includes patching potholes, 
paving, road resurfacing, striping marking, and cleaning and 
sweeping. 



b. Unpaved roadslparking lot maintenance includes, but is not limited 
to, stabilization of road segments, maintaining proper drainage, 
bush hogging. 

c. Maintenance of rights-of-way, ditch lines, shoulders, and drainage 
of all roadways; 

d. Maintenance and replacement, as necessary, of directional and 
traffic control devices, street light re-lamping, and signs along all 
roadways; 

e. Inspection, repair and replacement, as needed, of the guardrail 
system, or components thereof, along roadways; 

f. Removal of all snowfalls from paved roadways including parking 
lots. Continue to remove snow and apply traction and deicer from 
the beginning of snowfall until the roads are cleared for normal 
usage, which is defined as useable at normally posted speed and 
surface conditions; 

g. Maintenance of culverts and bridges in accordance with Ohio 
Department of Transportation and National Bridge Safety 
Standards (NBSS). 

h. Removal of fallen or diseased trees, branches, overgrowth, and, 
when required to maintain clear access to roadways, stump 
removal. 

F. Computinq and Telecommunication 

I. The Contractor shall maintain, operate and repair the DOE satellite 
television receiver in support of the DOE onsite office. In addition, the 
Contractor shall manage the use of communication radios for its own work in 
coordination with USEC, the license holder. 

2. The Contractor shall establish three local area networks (LANs) as 
separate and independent from Oak Ridge. The LANs shall be available for 
use by the infrastructure and remediation contractors as well as onsite 
subcontractors and the DOE Site Office (as stated in C.1 .V.N) at the 
Portsmouth Site. The LANs shall be configured to allow separation of 
multiple users. LAN support includes operation, maintenance, data backups, 
repairs and upgrades to the LAN system and components as necessary to 
provide reliable and ongoing connectivity. Basic operating software shall be 
provided for usage of the LANs by the parties indicated above. Network 
administration, customer service support, "help" desk support, and computer 



repairs shall also be provided for the infrastructure and remediation 
contractors at the Portsmouth Site as well the DOE site office (as stated in 
C.l  .V.N) at the site. Customer service support includes unpacking, 
installation, testing, removal of personal computers (PCs) and related 
components and software installation, removal, or upgrades as necessary; 
ensuring operability between PCs and peripheral devices, the LAN and the 
Wide Area Network (WAN); and providing personal interface in assessing 
user needs through personal visits and telephone. 

The Contractor shall provide, maintain and repair T-1 data lines between the 
DOE Lexington office and both sites as well as maintain and repair the 
existing T-I line between the Portsmouth Site and the Paducah Site to 
establish a WAN between the three locations. Basic operating software shall 
be provided to support WAN usage by all parties listed above and allow input 
into DOE data systems. WAN support includes operation, maintenance, data 
backups, repairs and upgrades to the WAN system and components as 
necessary to provide reliable and ongoing connectivity. The Contractor shall 
route the T-I lines onsite at Portsmouth to each of the current LANs. 

3. The Contractor will establish and maintain the capability to access and 
utilize the DOE systems or databases, which include but are not limited to: 
Computerized Accidentllncident Reporting System (CAIRS); Non-Compliance 
Tracking System (NTS) database; Occurrence Reporting and Processing 
System (ORPS); Foreign Access Central Tracking System (FACTS) 
database; Facility lnformation Management System (FIMS); Condition 
Assessment lnformation System (CAIS); Federal Telephone System Access; 
EM'S Integrated Planning, Accountability, and Budget System (IPABS). 

4. The Contractor's computing and telecommunications systems shall be 
compatible with the computing and telecommunications systems utilized by 
DOE and BJC. 

5. The Contractor shall maintain peripheral activities related to the 
telephone system for its own work. Such activities include, but are not limited 
to, individual phone unit replacements, and working with USEC on moving 
office phone numbers. 



G. Fleet Manaqement 

The Contractor shall manage and administer all aspects of a sound 
vehicle and equipment fleet program at the Portsmouth Site in accordance 
with regulations and guidelines as set forth by the Department of Energy, 
General Services Administration, and Federal Property Management 
Regulations. The Contractor shall administer the fuel management and 
reporting system for the site. The fleet is defined as all vehicles and 
equipment identified in Part Ill, Section J, Attachment "Portsmouth 
Government Furnished Property." 

H. Real and Personal Propertv Manaqement 

1. The Contractor shall maintain and administer the site-wide DOE 
Personal Property Management System. The Contractor shall also maintain 
a record for DOE of DOE property furnished by DOE to other entities. The 
Contractor shall maintain a cradle to grave high-risk material and equipment 
identification and reporting process. 

a. The Contractor shall provide disposition guidance on "Trigger List" 
(a list of equipment whose export triggers the requirement for 
safeguards) items and export controlled personal property and 
information. 

b. The Contractor shall disposition classified equipment and material 
in accordance with the requirements of 41 CFR 109-45.09-52 and 
DOE M 471.2-1 C, "Classified Matter Protection and Control 
Manual." 

c. The Contractor shall identify, control and disposition high risk 
property as stated in the DOE PPL 970-3, Revision I, dated 
February 3, 1998. 

d. The Contractor shall disposition Automatic Data Processing 
Equipment (ADPE) as stated in 41 CFR 409-43.307-53. 

e. The Contractor shall disposition nuclear-related or proliferation 
sensitive property in accordance with the requirements of 41 CFR 
109-45.309-53. 

f. The Contractor shall witnesslverify the inventory performed by 
USEC of firearms and other protective force equipment assigned 
to USEC in accordance with 41 CFR 109 and submit the Semi- 
Annual Weapons Inspection Report. 



2. The Contractor shall administer the program and document in an 
automated database all personal property actions related to acquisition, use, 
and disposition of personal property assets. Administration of the program 
includes all Government-owned personal property held by all entities onsite. 

3. The Contractor shall perform personal property disposition 
operations to manage excess and surplus property, conduct public 
personal property sales and coordinate other personal property 
disposition methods. Sales of surplus DOE inventory will be conducted 
by the Contractor when it is in the best interests of the government. 
Surplus property to be sold will be reviewed and approved by the 
Contracting Officer prior.to sale. Other entities are required to conduct 
characterization prior to providing any personal property to the 
Contractor for disposition. The Contractor shall manage the DOE Gifts 
and Donation programs and provide disposition support to DOE. 

4. The Contractor shall input data and maintain the Facility Information 
Management System (FIMS). 

I. Records Manaqement and Document Control 

1. The Contractor shall be responsible for record management and 
document control system in support of its operation, which include the historic 
records maintained in the Document Control Center (DCC). This function 
includes, but is not limited to, tasks associated with creationlreceipt, 
identificationlclassification, distribution, tracking, indexing, turnover, scanning, 
storagelpreservation, retrieval, scheduling and disposition of these records. 

2. The Contractor shall maintain the central repository similar to the 
current DCC or an equivalent system and process and track classified mail for 
all current and ongoing records. Other entities on the site will forward DOE 
and site-related records and correspondence to the Contractor for file in the 
DCC. The Contractor will be responsible for receipt, storagelpreservation, 
distribution, tracking, indexing, turnover, retrieval, copying and scheduling and 
disposition of these records. 

J. Site Securitv 

1. The Contractor shall be responsible for the below listed aspects of 
DOE site security. 

a. Physical security, which includes the lock and key program, 
security management (plans, procedures, etc. for DOE and 
provide input to site security planning performed by USEC), and 
facility registration. The Contractor shall provide combination 
changes and repairs to classified repositories for DOE site 



contractors, except USEC. 
b. lnformation security, which includes classified matter protection 

control, unclassified sensitive matter and records management 
(including classified and sensitive). 

c. Computer security program, which includes classified computer 
security, and unclassified computer security. 

d. Security program management, which includes OPSEC, security 
awareness, training and development, policies and procedures 
(including self-assessment), program plans (including the DOE 
portion of the site security plans and Vulnerability Assessments), 
the FOCI program, and tracking assessment, audit, and survey 
findings. 

e. Personnel security, which includes clearance processing, 
personnel security program support, visitor control and badging 
(photo and fabrication of badges) and a certified laboratory testing 
services related to drug testing of all current onsite personnel and 
potential new hires. Badging services are also to be provided for 
DOE personnel in the DOE site office and PortsmouthlPaducah 
Project Office in Lexington, KY. 

f. Classification program, which includes Authorized Derivative 
Classifiers (ADCs) and Authorized Derivative Declassifiers 
(ADDs), classification reviews/determinations, technical reviews, 
Large Scale declassification review, legacy issues, litigation 
support (including but not limited to Inspector General and 
Department of Justice), workers' compensation support, and 
review for release of information to the public (although not the 
final determination of release) under the Freedom of lnformation 
Act and Privacy Act. 

As a part of this program, the Contractor shall maintain a 
Classification Officer and supporting staff to provide support to 
DOE for all DOE classification activities at the Portsmouth Site. 
These activities include, but are not limited to, gaseous diffusion 
technology, gas centrifuge technology, and conversion technology. 

The Classification Officer task requires access to classified 
information at the level of Secret Restricted Data (S-RD); 
therefore, all personnel involved must possess a DOE " Q  access 
authorization. In addition, the person occupying this position must 
have completed the DOE Classification Officer training, and heishe 
must be recommended by the DOE Oak Ridge Classification 
Officer for appointment and approved by DOE. All personnel 
performing the ADD or ADC functions must be trained and certified 
by the Classification Officer. All ADDs must be nominated by the 
Classification Officer and trained by DOE. 



g. Implement and maintain a Technical Surveillance 
Countermeasures Program (TSCM) in accordance with DOE 
Order 471.2A, 470.1, and the Technical Surveillance 
Countermeasures Program Procedural Guide. 

2. Other services are provided by DOE from USEC and will be excluded 
from this contract. The USEC provided services include, but are not limited 
to, protective forces, COMSEC, firearms and other protective force 
equipment, X-208B special nuclear materials security fences, management of 
access/control services, and some aspects of the material cdntrol and 
accountability program. The remaining aspects of the material control and 
accountability program under site security cognizance will be provided by a 
third party. 

K. Environmental, Safetv, and Health (ES&H) Proqram 

1. Protection of workers, the public, and the environment are 
fundamental responsibilities of the Contractor and a critically important 
performance expectation. The Contractor's environment, safety and health 
(ES&H) program shall be operated as an integral, but visible, part of how the 
organization conducts business. The Contractor shall ensure that cost 
reduction and efficiency efforts are fully compatible with ES&H performance. 

2. The Contractor shall perform all activities in compliance with 
applicable health, safety, and environmental laws, orders, regulations, and 
national consensus standards; and governing agreements, permits, and 
orders executed with regulatory and oversight government organizations. 
The Contractor shall take necessary actions to preclude serious injuries 
andlor fatalities, keep worker exposures and environmental releases as low 
as reasonably achievable below established limits, minimize the generation of 
waste, and maintain or increase protection to the environment, and public and 
worker safety and health. The contractor shall coordinate with other site 
entities to ensure a clear understanding of respective site roles and 
compliance with environmental requirements (e.g., applicable laws, 
regulations, permits, orders and agreements). 

3. Incorporating integrated line management, the Contractor shall put in 
place a system that clearly communicates the roles, responsibilities, and 
authorities of line managers. The Contractor shall hold all line managers 
individually accountable for implementing necessary controls for safe 
performance of work in their respective areas of responsibility. The 
Contractor shall establish effective management systems to identify 
deficiencies, resolve them in a timely manner, ensure that corrective actions 
are implemented (addressing the extent of conditions, root causes, and 
measures to prevent recurrence), and prioritize and track commitments and 
actions for its own work. The Contractor shall consider ES&H performance in 



selection of its subcontractors and incorporate ES&H requirements and the 
ISMSD into subcontracts. 

4. The Contractor shall develop and execute an Integrated Safety 
Management System Description (ISMSD). The ISMSD shall be submitted to 
DOE for approval. The ISMSD shall be subject to Phase I and II ISM System 
Verifications. The Contractor shall provide updates to the ISMSD, as needed. 
The ISMSD shall be prepared in accordance with the clause entitled 
"Integration of Environment, Safety, and Health into Work Planning and 
Execution" in Section I. The Contractor shall manage and perform work in 
accordance with the ISMSD. 

5. The Contractor shall designate an individual to be responsible for and 
administer emergency management functions for the organization. This 
responsibility includes, but is not limited to, interface with USEC on site wide 
emergency management issues, to include participation in training, drills and 
exercises, and establishing fundamental worker safety programs consistent 
with DOE Order 151.1A, Chapter Ill. 

6. The Contractor shall perform radiological surveys as needed for its 
own work. These surveys should include the mowing equipment when 
entering the plant site, when moving from location to location, and when 
leaving the plant site. 

7. The Contractor shall provide all safety and heal,th protective 
equipment and personal dosimetry, and calibrate and maintain monitoring 
and survey equipment as needed for its own work. 

L. Waste Manaqement and Pollution Prevention 

In coordination with DOE the Contractor shall be responsible for 
necessary interactions with regulatory agencies regarding permit and 
environmental compliance related issues. The Contractor shall be 
responsible for managing all wastes it generates, to include initial 
characterization, up to the point of acceptance by the site remediation 
contractor. The Contractor shall implement a Pollution Prevention Program, 
which includes recycling to ensure that unnecessary waste is not generated 
and to encourage waste reduction. This work excludes sanitary wastes as 
discussed in Janitorial Services, Section C. The site remediation contractor 
will conduct final characterization, packaging, labeling and final disposition. 

M. Other Activities 

1. The Contractor shall provide administrative services, which may 
include, but not be limited to, management, finance and budget including 
baseline development and maintenance, procurement, laundry, 



shippinglreceiving, and public information commensurate with its work. 

2. The Contractor shall provide sorting by organization of the intra-site 
mail processed through USEC. Each onsite contractor or subcontractor is 
responsible for daily pickup and drop off of its intra-site mail at the 
infrastructure contractor's mailroom. 

3. The Contractor shall operate the Environmental Information Center 
(EIC) in compliance with the requirements of the Comprehensive 
Environmental Response, Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), National Environmental Policy 
Act (NEPA), and Resource Conservation and Recovery Act (RCRA). The EIC 
houses the Administrative Record (AR) files for public use. Along with the AR, 
the EIC also contains general material regarding site environmental cleanup 
efforts. DOE will provide documents from other site contractors for inclusion 
in the EIC. 

4. The Contractor shall provide certified analytical laboratory services to 
analyze samples it takes, including dosimetry and bioassay, in support of its 
work. 

5. The Contractor shall develop, schedule and conduct employee 
Mandatory Training for the site personnel other than USEC and, as required, 
for visitors. The following training is currently categorized as "Mandatory:" 
Annual Security Refresher, General Employee Training (GET), Workplace 
Violence Prevention, Diversity Awareness, Employee Conduct Training, 
Business EthicslStandards of Conduct, and Fire Extinguisher Training, DOE 
OrdersNVork Smart Standards and ISMS. The training for Work Smart 
Standards and ISMS shall be general introductory courses, not specific to any 
contractor's program. 

6. The Contractor shall provide office relocation services and temporary 
storage of furniture (to include the site remediation contractor) 

7. The Contractor shall provide engineering services, as needed, to 
support its mission and may include site excavationlpenetration permits, 
drafting services, and general engineering support. The Contractor shall 
manage and maintain all changes to the lease map between DOE and USEC 
to incorporate changes resulting from negotiated agreements related to the 
DOE-USEC lease. 

8. The Contractor shall establish, maintain and use a project control 
system, as defined in Section H, that accurately reflects the project status 
relative to cost and schedule and tracks changes to the baseline. This 
system shall be fully integrated with the DOE and contractor financial 
accounting systems to ensure consistent reporting of costs. The Contractor 



shall develop and submit a baseline consistent with the terms and conditions 
of this contract and its proposal 90 days after contract award. The baseline 
shall be developed in accordance with DOE 0 413.3 and include all of the 
scope identified in this Statement of Work. 

9. The Contractor shall obtain all necessary permits and licenses. 

N. Support to DOE 

1. The Contractor shall provide onsite office space and furniture for 
approximately 21 DOE personnel and DOE's support service contractor(s), as 
currently established in various buildings. The Contractor shall provide 
services including, but not limited to, janitorial services, office materials and 
supplies, mail services, computer support, telecommunications, printing, 
audiovisual support, photography and videography support, relocation of 
equipment and furniture and records management. No personal services as 
defined in FAR 37.104 shall be provided under this contract. 

2. The Contractor shall provide coordination of information requests and 
document production, and response to FOIA, Privacy Act, and discovery 
requests served upon the DOE and its current and former contractors, and 
other information requests directed to the Contractor by DOE. The Contractor 
shall store and protect reported data and provide report and query 
development services for analytical data contained in current and past USEC 
laboratory databases. Response actions will include the requesting of 
documents retained by others, such as USEC. Support activities shall 
include, but not be limited to, search, review, and reproduction of such 
documents. Documents must be reviewed for Privacy Act, classified, export 
control, and proprietary technical information at a minimum. The Contractor 
shall provide other support to DOE in connection with legal or regulatory 
proceedings and enter into joint legal representation agreements at DOE's 
request. 

3. Upon request by the DOE, the Contractor shall, through records in its 
possession, verify employment histories and provide medical records, 
radiation dose records, and any other records related to or pertinent to the 
condition or case for any individual who applies for compensation under the 
Energy Employees Occupational Illness Compensation Program Act 
(EEOICPA), Public Law 106-398,42 U.S.C. 7384, et seq. When directed by 
the DOE, the Contractor shall not contest a state workers' compensation 
claim or award determined to be valid pursuant to Subtitle D of the EEOICPA. 
The EEOICPA costs shall not be funded with EM funds, and the Contractor 
shall separately track EEOICPA costs and provide a monthly claims activity 
report of funds spent on EEOICPA claims processing. 

4. The Contractor shall provide necessary information and administrative 



and programmatic support for the Department's Consolidated Financial 
Statements and Decontamination & Decommissioning Fund. This effort 
includes, but is not limited to, providing supportable estimates for 
environmental liabilities and outlays associated with the work under this 
contract, providing outlay projections to support D&D Fund investment 
strategy and supporting preparation of the Triennial Report to Congress. 

5. The Contractor shall participate in onsite reviews, other regulatory 
inspections and stakeholder requests for information as requested by DOE. 

6. The Contractor shall provide technical and administrative support of 
activities necessary to DOE'S oversight of USEC, such as site work to be 
paid for directly by DOE and work related to Cold Standby (CSB) plant status. 
For CSB, this includes providing technical analysis of USEC progress of CSB 
operations and deposit removal, and process building winterization projects 
performed under USECIDOE contract DE-AC05-010R22877. 

7. The Contractor shall maintain and operate the LAN and perform 
network administration for the PortsmouthlPaducah Project Office located in 
Lexington, Kentucky, and the DOE Portsmouth Site Office (PSO). The 
Contractor is not required to establish a Lexington office. The Contractor 
shall provide support for a maximum of 18 federal personnel at the Lexington 
office. Network administration includes server maintenance, customer 
service support and helpdesk support. Customer service support includes 
unpacking, installation, testing, removal of personal computers (PCs) and 
related components and software. The Contractor shall: 

a. Install, setup, troubleshoot and support application software such 
as Microsoft Office Suite, Windows and Windows Applications; 

b. Install, set up and troubleshoot DOE Corporate applications such 
as CHRIS, DISCAS, Travel Manager, EIS, etc.; 

c. Troubleshoot and correct connections between user PC's and the 
servers, and between onsite servers and other onsite and offsite 
servers and networks, including but not limited to PC and server 
maintenance and repairs as necessary; 

d. Provide customer support and individual help in the use of PC 
software and hardware including peripheral devices, and the 
resolution of problems for the federal staffs at the PPPO and PSO; 

e. Act as initial interface in assessing user needs through personal 
visits and telephone; 



f. Support training and special events through computer and 
audiovisual setups both at Portsmouth and the PPPO; 

g. Maintain laptop computers for checkout by DOE federal staff; 

h. Process requests for telephone service to include installation, 
service and termination; and 

0. Technical Suoport for Annual Report to Consress on ES&H Conditions 

The Contractor shall annually provide input on the status of ES&H 
conditions in the non-leased areas of the Portsmouth site to DOE Office of 
Nuclear Energy for inclusion in the subject report. The Contractor is not 
responsible for drafting the annual report to congress, but will provide the 
required input (see Section 1701(b) of the Energy Policy Act of 1992, as 
amended). The Contractor shall provide information in the following areas: 
collection, analysis, and documentation of information relating to the 
environmental, safety, and health protection programs, activities, and 
compliance; status of DOE activities performed in non-leased areas of the 
sites; and descriptions of actions that DOE has taken to enhance safety in the 
non-leased portions of the sites. 

P. Operations and Maintenance of Re-circulatins Hot Water (RHW) Boiler 
Svstem 

1. The Contractor shall operate and maintain facilities related to the Re- 
circulating Hot Water (RHW) boiler system, which includes the RHW Boiler 
system (X-6002) consisting of two 2000 Horsepower (HP) boilers and three 
5000 gpm centrifugal pumps, Fuel Tank Farm (X-6002A), Natural Gas 
Pipeline (X-2232E), and the RHW Distribution System (X-2230T2). The 
system is located in Building X-3002. 

2. The Contractor shall perform preventive and corrective maintenance, 
utilities maintenance, painting, and troubleshooting and repair of small 
equipment. In addition, the Contractor shall perform boiler operations, fuel oil 
unloading, fuel oil reports and sampling, operation and maintenance of 
chemical injection system, and RHW system valve and pipe repair. 

VI. Deliverables 

The Contractor shall provide deliverables in accordance with Part 111, 
Section J, Attachment "Portsmouth Deliverables." These deliverables shall 
not be separately priced. 

C.2 Reserved 
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SECTION D 

PACKAGING AND MARKING 

D.l Packaging 

Preservation, packaging, and packing for shipment or mailing of all work 
delivered hereunder shall be in accordance with good commercial 
practices and adequate to ensure acceptance by common carrier and 
provide safe transportation at the most economical rate(s). 

D.2 Marking 

(a) Each package, report, or other deliverable product shall be 
accompanied by a letter or other document which: 

(I) Identifies the contract by number under which the item is being 
delivered. 

(2) ldentifies the deliverable item number or report requirement which 
requires the delivered item(s). 

(3) Indicates whether the contractor considers the delivered item to 
be a partial or full satisfaction of the requirement. 

D.3 Security Requirements 

The Contractor shall comply with the security requirements for packaging, 
marking, mailing, and shipping classified materials as prescribed by the 
current DOE safeguards and security directives. 
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SECTION E 

INSPECTION AND ACCEPTANCE 

E.l 52.246-5 lnspection Of Services--Cost-Reimbursement (Apr 1984) 

(A) Definition. "Services," as used in this clause, includes services 
performed, workmanship, and material furnished or used in 
performing services. 

(B)The Contractor shall provide and maintain an inspection system 
acceptable to the government covering the services under this 
contract. Complete records of all inspection work performed by the 
Contractor shall be maintained and made available to the government 
during contract performance and for as long afterwards as the 
contract requires. 

(C)The government has the right to inspect and test all services called for 
by the contract, to the extent practicable at all places and times during 
the term of the contract. The government shall perform inspections 
and tests in a manner that will not unduly delay the work. 

(D) If any of the services performed do not conform with contract 
requirements, the government may require the contractor to perform 
the services again in conformity with contract requirements, for no 
additional fee. When the defects in services cannot be corrected by 
reperformance, the government may (1) require the Contractor to take 
necessary action to ensure that future performance conforms to 
contract requirements and (2) reduce any fee payable under the 
contract to reflect the reduced value of the services performed. 

(E) If the Contractor fails to promptly perform the services again or take 
the action necessary to ensure future performance in conformity with 
contract requirements, the government may ( I )  by contract or 
otherwise, perform the services and reduce any fee payable by an 
amount that is equitable under the circumstances or (2) terminate the 
contract for default. 

E.2 lnspection and Acceptance 
(A) lnspection of all items under this contract shall be accomplished by 

the DOE Contracting Officer Representative (COR), or any other duly- 
authorized government representative identified by separate letter. 



(B) Acceptance of all items and or work effort under this contract 
(including reporting requirements) shall be accomplished by the DOE 
Contracting Officer Representative (COR), or any other duly- 
authorized government representative identified by separate letter. 
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SECTION F 

DELIVERIES OR PERFORMANCE 

F.1 52.242-15 Stop-Work (Aug 1989) Alternate I (Apr 1984) 

(a) The Contracting Officer may, at any time, by written order to the Contractor, 
require the Contractor to stop all, or any part, of the work called for by this 
contract for a period of 30 days after the order is delivered to the Contractor, 
and for any further period to which the parties may agree. The order shall 
be specifically identified as a stop-work order issued under this clause. 
Upon receipt of the order, the Contractor shall immediately comply with its 
terms and take all reasonable steps to minimize the incurrence of costs 
allocable to the work covered by the order during the period of work 
stoppage. Within a period of 30 days after a stop-work is delivered to the 
Contractor, or within any extension of that period to which the parties shall 
have agreed, the Contracting Officer shall either-- 

(I) Cancel the stop-work order; or 

(2) Terminate the work covered by the order as provided in the termination 
clause of this contract. 

(b) If a stop-work order issued under this clause is canceled or the period of the 
order or any extension thereof expires, the Contractor shall resume work. 
The Contracting Officer shall make an equitable adjustment in the delivery 
schedule, the estimated cost, the fee, or a combination thereof, and in any 
other terms of the contract that may be affected, and the contract shall be 
modified, in writing, accordingly, if: 

(1) The stop-work order results in an increase in the time required for, or in 
the Contractor's cost properly allocable to, the performance of any part 
of this contract; and 

(2) The Contractor asserts its right to the adjustment within 30 days after 
the end of the period of work stoppage; provided, that, if the Contracting 
Officer decides the facts justify the action, the Contracting Officer may 
receive and act upon the claim submitted at any time before final 
payment under this contract. 

(c) If a stop-work order is not canceled and the work covered by the order is 
terminated for the convenience of the government, the Contracting Officer 
shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 

(d) If a stop-work order is not canceled and the work covered by the order is 
terminated for default, the Contracting Officer shall allow, by equitable 
adjustment or otherwise, reasonable costs resulting from the stop-work 
order. 



F.2 Schedule of Performance of Services 

The term of this contract is for five years from the date of award including a 
transition period. Contract transition is the period between award of the contract 
and the date the contractor assumes full responsibility which is currently 
anticipated to be August 16, 2004. 
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SECTION G 

CONTRACT ADMiNlSTRATlON DATA 

G.1 Correspondence Procedures 

To promote timely and effective administration, correspondence submitted 
under this contract shall contain a subject line commencing with the contract 
number, contractor's name and topic. If no government contract administration 
office is designated on the face page of this contract, all correspondence shall 
be subject to the following procedures: 

(a) Technical Correspondence. 

Technical correspondence (as used herein, excludes technical 
correspondence where patent or technical data issues are involved and 
correspondence which proposes or otherwise involves waivers, deviations, 
or modifications to the requirements, terms, or conditions, of this contract) 
shall be addressed to the DOE program manager, COR, or other duly 
authorized government representative, with an information copy of the 
correspondence to the contract specialist. The point of contact for technical 
correspondence is: 
ATTN: 
Portsmouth/Paducah Project Office 
1017 Majestic Way 
Lexington, KY 4051 3 

DOE program manager, COR or other duly authorized government 
representative: 
ATTN: (TBD) 
Portsmouth/Paducah Project Office 
1017 Majestic Way 
Lexington, KY 4051 3 

(b) Other Correspondence. 

Other than technical correspondence shall be addressed to the contract 
specialist with information copies of the correspondence to the Contracting 
Officer's Representative and to the patent counsel (if patent or technical 
data issues are involved). The Contractor shall use the contract specialist 
as the focal point of contact. The contract specialist's name, address, 
phone number, fax number, and email address is as follows: 
Contract specialist: 
ATTN: (TBD) 
Portsmouth/Paducah Project Office 
101 7 Majestic Way 
Lexington, KY 40513 



(c) Pro~ertv Administrator Correspondence 

The Contracting Officer has delegated certain duties and responsibilities 
associated with the government-furnished property andlor contractor- 
acquired property administration under this contract to the property 
administrator. Their address and telephone numbers are as follows: 
ATTN: (TBD) 
PortsmouthIPaducah Project Office 
101 7 Majestic Way 
Lexington, KY 40513 

(d) Patent Counsel. 

Correspondence pertaining to patent, technical data, or intellectual property 
shall be addressed to the contract specialist with information copies to the 
COR and the DOE patent counsel as follows: 
Office of Chief Counsel 
Portsmouth/Paducah Project Office 
101 7 Majestic Way 
Lexington, KY 4051 3 

(e) Classified Corres~ondence. (see Section D for Security requirements). 

(f) The Contracting Officer for this contract is: 
ATTN: (TBD) 
Portsmouth/Paducah Project Office 
10 17 Majestic Way 
Lexington, KY 40513 

G.2 Billing Instructions Alternate I 

(a) The following instructions are provided for the use by the Contractor in the 
preparation and submission of vouchers requesting reimbursement for work 
performed on negotiated cost-type contracts. The submission of vouchers 
will reduce correspondence and other causes for delay to a minimum and 
will assure prompt payment to the contractor. 

(b) In requesting reimbursement, contractors shall use the government voucher 
Standard Form (SF) 1034, public voucher for purchases and services other 
than personal. The Standard Form 1034 may be accessed at 
http://procure.msfc.nasa.gov/msfc/forms/forms.html. A certified summary, 
sheet, shall accompany the SF 1034. 

(c) The Contractor shall submit the original SF 1034 voucher plus two copies. 
The Contractor shall also provide one copy of support documentation for 
travel costs incurred. Distribution of the vouchers shall be as follows: 



(1) Original Voucher 
U. S. Department of Energy 
DOE (TBD) Finance Office 

(2) Copy Voucher 
U. S. Department of Energy 
DOE 
ATTN: COR 
Portsmouth/Paducah Project Office 
101 7 Majestic Way 
Lexington, KY 40513 

(3) Copy Voucher 
U. S. Department of Energy 
ATTN: DOE Contract Specialist 
Portsmouth/Paducah Project Office 
1017 Majestic Way 
Lexington, KY 40513 

(D) Each voucher submitted shall include the following: 

(1 ) Contract Number: DE-AC24-050H20193 
(2) Order Number: NA 
(3) Contractor Name; 
(4) Date of Voucher; 
(5) Invoice Number; 
(6) Total Amount of Voucher; 
(7) Period Covered or Items Delivered; and 
(8) Cumulative Amount Invoiced to Date. 
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SECTION H 

SPECIAL CONTRACT REQUIREMENTS 

H.1 Project Control Systems and Reporting Requirements 

H. 1.1 Project Control System 

(a) The Contractor shall establish, maintain and use a project control system 
that is tailored based on the project's size, risk and complexity. Project 
documentation requirements are tailored by degree of detail, not omitted entirely. 
The project control system shall reflect the project status relative to cost and 
schedule performance, and tracks changes to the baseline. This system shall be 
fully integrated with the financial accounting systems on site to ensure consistent 
reporting of costs. The Contractor shall maintain a project control system in 
accordance with the following requirements: 

Attachment 1 to DOE Order 413.3, Program and Project Management for the 
Acquisition of Capital Assets, October 13, 2000. 

Integrated Planning, Accountability, and Budgeting System Information Systems 
(IPABS-IS) Data Requirements, February 16, 1999; 

(b) The Contractor shall provide the Contracting Officer with a detailed written 
description of the proposed project control system for review and approval within 
ninety (90) days after award of this contract. Cost effective, graded application of 
controls will be a critical factor in determining acceptability of the proposed 
system. 

(c) The DOE Contracting Officer Representative (COR) or designated 
representatives will conduct a compliance review of the contractor's proposed 
project control system to determine if the description and procedures meet the 
intent of this contract clause. 

H.1.2 Baseline Development and Cost Collection 

(a) The Contractor shall develop and submit a baseline consistent with the 
terms and conditions of this contract and their proposal within 90 days after 
award. The baseline shall be developed in accordance with DOE Order 413.3 
and include all of the scope identified in the statement of work (SOW). The Work 
Breakdown Structure (WBS) shall provide the basis for all project control system 
components, including estimating, scheduling, budgeting, performing, managing, 
and reporting, as required under ,this contract. The Contractor shall propose a 
WBS and dictionary that represents the statement of work. 



Cost estimates shall be integrated with the WBS and use estimating 
methodologies consistent with DOE Order 413.3. Costs shall be discernable by 
direct, indirect and fee. The project control system must maintain capability to 
provide total estimated cost (TEC), total project cost (TPC), estimates-to- 
complete (ETC), and estimates-at-completion (EAC). 
(c) Schedules shall be developed that integrate with the WBS. All project 
work scope shall be included regardless of funding source. Each WBS element 
will have assigned duration that will be based on'work scope. Activity logic links 
shall depict all work scope constraints and decision points and shall be integrated 
into a total project network schedule. Activities shall be resource loaded at the 
lowest practical level of the WBS to develop time-phased budgets that are 
integrated with the schedule. Float analysis will be summarized at the total 
project level. 
(d) The Contractor shall analyze DOE proposed or directed funding changes 
for their impact on technical, schedule, and cost elements of the baseline, along 
with potential impacts to the total estimated cost and schedule. 

(e) Any contractor requested changes or DOE directed changes shall be 
addressed through the established change control process. This process will 
not, in and of itself, have the authority to change the total estimated cost or 
schedule. 

(f) Prior to the release of funds for each fiscal year, DOE will analyze the 
baseline for that fiscal year. By June 30 each year DOE will provide an estimate 
of any budget restrictions or specific technical or schedule guidance for the 
upcoming fiscal years through the remainder of the project. 

(g) The Contractor shall prepare a project performance forecast for all 
upcoming fiscal years from the approved project baseline. The Contractor shall 
submit budget allocations to each WBS element for the upcoming fiscal year with 
a focus on differences to the work activities described in the project baseline for 
that specific year. 

(h) The Contractor shall provide variance justification for differences between 
planned and actual performance against the total project baseline and the 
estimated cost and schedule. Performance analysis techniques shall be 
commercially accepted and documented, and shall utilize earned-value methods 
and shall be reported to DOE. Performance metrics (i.e., quantities) are 
preferred for all technical work scope unless otherwise approved by the 
Contracting Officer. For variances greater than +lo%, the analysis shall detail 
the causes for variance, impact on other WBS elements and corrective action 
required. 

(i) The EAC for the project shall be evaluated quarterly to ensure that it is 
consistent with observed trends in performance, emerging or resolved issues, 
and changes in the assessment of project risk. 



(j) All actual direct costs incurred for resources applied in the performance of 
work shall be recorded on a timely basis each month. Actual costs incurred must 
be recorded in the same accounting period that performance is measured and 
recorded. Any indirect costs shall also be collected and appropriately allocated 
to the WBS elements. 

(k) Costs shall be collected at a charge number level and be able to be 
summed through the WBS. Mischarges on time cards or other administrative or 
accounting errors shall be corrected in a timely manner. 

H.1.3 Project Reporting 

The Contractor shall provide monthly status reports of the WBS in a format 
approved by the Contracting Officer. At a minimum, the status shall include cost 
and schedule variance at a suitable WBS level with rollup to the total WBS, the 
status of major milestones, and critical technical or programmatic issues. 

Semi-Annual Critical Analysis (SACA). Twice each year the Contractor shall 
prepare and submit a comprehensive report that critically analyzes the overall 
status of the project as well as any key metrics. This report shall include overall 
narrative summaries, analysis of schedule trends and project float, analysis of 
critical manpower skills of other resources, budget and funding figures, and 
project risk updates. 

Plans and reports shall be prepared in such a manner as to provide for 
consistency with the contract SOW, the baseline, the approved WBS. The 
Contractor's reporting system shall be able to provide for the following at the total 
WBS level: 

Timely incorporation of contractual changes affecting estimated cost and 
schedule 
Reconciliation of estimated costs for those elements of the WBS with current 
performance measurement budgets in terms of changes to the authorized work 
and internal re-planning 
Changes to records pertaining to work performed that will change previously 

. reported costs for correction of errors and routine accounting adjustments 
Revisions to the contract estimated costs for Government-directed changes to 
the contractual effort. 
The Contractor shall provide the Contracting Officer, or designated authorized 
representatives, access to any and all information and documents comprising the 
Contractor's project control and reporting system. Generally, access will not be 
requested more than one level below the level chosen by the Contracting Officer 
for control and approval authority, except during compliance reviews. 



The Contractor shall include graded reporting requirements in all subcontracts 
adequate to fairly evaluate performance and support the contractor reporting 
requirements. 

H. 1.4 Baseline Change Management 

(a) The baseline is the source document for all project control and baseline 
change management. The processes for managing and administering changes 
to all elements of the baseline shall be timely, formal, and documented. Baseline 
changes shall be proposed when: 

(1) Necessitated by project delays, events or other impacts that result in 
impact the contractor's ability to meet the award fee plan criteria; 

The parties have negotiated an equitable adjustment in accordance with the 
section I clause entitled, "Changes-Cost-Reimbursement" or other clauses of this 
contract. 

Provided that the change does not affect total cost or schedule as stated above, 
the baseline change control thresholds for scope, cost and schedule shall be the 
lesser of the following: 
DOE Headquarters $1 0,000,000 or 20% of the WBS annually 
Local DOE $ 5,000,000 or 10% of the WBS annually 
Contractor Up to the local DOE Level 

Additional work scope can only be authorized by the Contracting Officer 
regardless of the threshold level. 

(c) In some circumstances the Contractor may exceed authorized budget 
levels for a WBS when a baseline change is not warranted, such as for cost 
overruns. The current year ETC Analysis shall track and manage changes in 
funding at each WBS level. 

(d) Specific change control time frames for consideration and approval will be 
established by the Contracting Officer. Each change control threshold level shall 
accommodate emergency changes. Retroactive changes that affect schedule 
and cost performance data are not allowed except to correct administrative 
errors. A record of all approved changes, at any level, shall be maintained 
through the life of the project. Change control records shall maintain a clear 
distinction between approved changes in funding and baseline changes. 
Ownership of Change Control Board records and project management records 
resides with DOE. 

(e) Any changes to cost, schedule or fee shall be executed only through a 
contract modification by the Contracting Officer pursuant to the contract terms 
and conditions. Baseline changes will not imply the need for changes to cost, 
schedule or fee. 



H.2 952.242-70 Technical Direction (Dec 2000) 

(a) Performance of the work under this contract shall be subject to the 
technical direction of the DOE Contracting Officer's Representative (COR). 
The term "technical direction" is defined to include, without limitation: 

(1) Providing direction to the Contractor that redirects contract 
effort, shift work emphasis between work areas or tasks, 
require pursuit of certain lines of inquiry, fill in details, or 
otherwise serve to accomplish the contractual Statement of 
Work. 

(2) Providing written information to the Contractor that assists in 
interpreting drawings, specifications, or technical portions of 
the work description. 

(3) Reviewing and, where required by the contract, approving, 
technical reports, drawings, specifications, and technical 
information to be delivered by the Contractor to the 
Government. 

(b) The Contractor will receive a copy of the written COR designation 
from the Contracting Officer. It will specify the extent of the COR's 
authority to act on behalf of the Contracting Officer. 

(c) Technical direction must be within the Scope of Work stated in the 
contract. The COR does not have the authority to, and may not, issue any 
technical direction that: 

(1) Constitutes an assignment of additional work outside the 
Statement of Work; 

(2) Constitutes a change as defined in the contract clause entitled 
"Changes;" 

(3) In any manner causes an increase or decrease in the total 
estimated contract cost, the fee (if any), or the time required 
for contract performance; 

(4) Changes any of the expressed terms, conditions or 
specifications of the contract; or 

(5) Interferes with the Contractor's right to perform the terms and 
conditions of the contract. 

H-6 



(d) All technical direction shall be issued in writing by the COR. 

(e) The Contractor must proceed promptly with the performance of 
technical direction duly issued by the COR in the manner prescribed by 
this clause and within its authority under the provisions of this clause. If, in 
the opinion of the Contractor, any instruction or direction by the COR falls 
within one of the categories defined in (c)(l) through (c)(5) of this clause, 
the Contractor must not proceed and must notify the Contracting Officer in 
writing within five (5) working days after receipt of any such instruction or 
direction and must request the Contracting Officer to modify the contract 
accordingly. Upon receiving the notification from the Contractor, the 
Contracting Officer must: 

(1) Advise the Contractor in writing within thirty (30) days after 
receipt of the Contractor's letter that the technical direction is 
within the scope of the contract effort and does not constitute a 
change under the Changes clause of the contract; 

(2) Advise the Contractor in writing within a reasonable time that 
the Government will issue a written change order; or 

(3) Advise the Contractor in writing within a reasonable time not to 
proceed with the instruction or direction of the COR. 

(f) A failure of the Contractor and Contracting Officer either to agree 
that the technical direction is within the scope of the contract or to agree 
upon the contract action to be taken with respect to the technical direction 
will be subject to the provisions of the clause entitled "Disputes." 

H.3 Incorporation of Representations, Certifications, and Other 
Statements of Offeror 

The representations, certifications, and other statements of offeror, 
completed by the Contractor, and dated March 10, 2004, are hereby 
incorporated by reference. 































































































































































































































































































































































































DE-AC24-050H20193 
J Attachment B(l) 

PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Sclledule for Comments Approval Required 
deliverable 

General ManagementIProject Performance 
- 

1. Transition Plan Contract Clause L. 14 7 calendar days after award DOE Approval 
of contract to CO 

2. Project Baseline Section H clause DOE Approval 

3. WBS Dictionary DOE 0 430.1B 60 calendar days after DOE Information 
contract award 

4. Annual Labor Relations Report Annually by January 3 1 DOE Information 

5. Legal ~ a n a ~ e m e n t  Plan 
- 

10 CFR 719.12 60 days after contract awaid DOE Information 
to OGC 

6. Energy Employees Occupational EEOIC Act of 2000 Monthly DOE Information 
Illness Compensation Act Claims 
Activity Report 

7. Gold Chart Performance Metrics -EM- 1 Monthly DOE Information 

safeguards& ~ e c u r i t ~ l ~ e r i a l  control 

8. Computer Security Incident Report DOE N 205.1 Per Occurrence 

9. . Cyber Security Program Plan DOE N 205.1; 
(CSPP) DOE N 205.4 

60 calendar days after 
contract award; every 2 yrs. 
Thereafter 

DOE Approval 

10. CSPP Self Assessment DOE N 205.1; 
DOE N 205.4 

Annually DOE Information 

- - - - 

1 1. FOCI Self Assessment Certification DOE 0 470.1 Chg. 1 Annually DOE Information 

12. Monthly Serial Number Weapons DOE M 473.2-2 Monthly DOE Information 
Inventory Report 

13. Semi Annual Weapons Inspection DOE M 473.2-2 Twice per year Completed by a DOE DOE Information 

lof 14 



DE-AC24-050H20193 
J Attachment B(1) 

PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

Certified Armorer 

14. Site Safeguards and Security Plan DOE 0 470.1 Chg.1 60 calendar days after DOE Approval 
contract award; annual 
update 

15. PSEC Plan; Local threat DOE 0 471.2A Annually by DOE Approval 
AssessmendS tatemend OPSEC 
CSILJEEFI lists; 
Annual Status Report 

16. Security Incident Initial Report DOE N 471.3 Per Occurrence DOE Information 
17. Monthly Report of Incidents of DOEN471.3 Monthly DOE Information 

Security Concern 

18. Classified1 Declassified Program DOE HQ Directive Quarterly 10 working days DOE Information 
Status Report following new quarter 

Environmental Compliance 

19. Annual Site Environmental Report DOE 0 23 1.1A Annually by October 1 Input to Site DOE Approval 
DOE M 231.1-1 Remediation Contractor 
only 

20. Energy Consumption Reports DOE 0 430.1B Quarterly by the 15' of the Using the Energy DOE Information 
month Management System 

(EMS) Database 
2 1. Energy Management Plan DOE 0 430.2A 60 days after contract DOE Approval 

award, updated annually 
thereafter 

22. Potable Water Consumption Report DOE 0 430.2A Quarterly by the 15'of the Using the Energy DOE Information 
month Management System 

(EMS) database 
23. Waste Management Plan DOE 0 435.1 60 calendar days after Input to Site DOE Approval 

contract award Remediation Contractor 
Onlv 

24. Groundwater Protection Plan DOE 0231.1A Annually Input to Site DOE Information 
U.S. EPA Remediation Contractor 

20f 14 



DE-AC24-050H20193 
J Attachment B(1) 

PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

only 
25. Groundwater Monitoring Report DOE 0 23 1.1A; Annually Input to Site DOE Information 

U.S. EPA Remediation Contractor 
Only 

26. Annual Site Treatment Plan Update Federal Facility Compliance Annually in January DOE, Information 
Act 

27. Annual Maintenance Report for DOE 0 43 1.1B Annually by November 30 Must be submitted using DOE Information 
Required, Actual. and Deferred the DOE Condition 
Costs Assessment Information 

System 

28. Air Permit Applications Clean Air Act As Needed DOE Information 

29. Annual Summay of Radionuclide EPA; Input to Site DOE Information 
Air Emissions Clean Air Act Remediation Contractor 

Only 
30. Annual Emissions Fee-Title V Fee Clean Air Act Title V; ICY Annually by April 1 5 ~  DOE Information 

Emissions Report & Emission EPA 
Inventory Summary 

3 1. Annual Hazardous Chemical SARA Title III, (3 12 Report) Annually by March 1 Input to Site DOE Information 
Inventory Report Remediation Contractor 

only 

32. NEPA Policy Act Planning DOE M 231.1-1 Annually by 113 1 DOE Information 
Summary DOE 0 231.1A 

DOE O451.1B 
33. Annual Toxic Chemical Release SARA Title I11 Annually by July 1 DOE Information 

Inventory (TRI Report) (3 13 Report) 

34. Annual Compliance Agreement TSCA & FFCA Annually by June I. Input and interface with DOE Information 
Report Remediation Contractor 

35. Annual Report to Congress on Energy Policy Act of 1992 Annually on July 22 for the Input to Bechtel Jacobs DOE Information 
ES&H Conditions period October 1 h o u g h  Co. LLC 
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PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

June 30, and October 15 for 
the period July 1 through 
September 30 

Safety, Health, Quality 

36. Site Emergency Plan (Integrated DOE 0 151.1A 60 calendar days after Information to USEC as DOE Approval 
with USEC per contract clause) contract award requested. 
Emergency Coordinator shall be 
designated by Infrastructure 
Contractor. 

37. Annual Summay of ES&H DOEN231.1 Annual by February 15' for DOE Information 
Assessrne~~ts the previous CY. 

38. Individual AccidentIIncident & DOEN 231.1 Quarterly by the 25" of DOE Information 
InjurylIllness Report (DOE Form DOE M 231.1-1 April, July, Oct, Jan to 
5484.3) CAIRS 

39. Report of Work-Related Damage or DOE M 23 1.1-1 Annual DOE Information 
Loss of Property and Vehicles Due 
to Accidents 

40. Excess Injuries and Illnesses Report DOE M 23 1.1- 1 Quarterly to EH-33 DOE Information 

41. Reporting Subcontractor Accident DOE M 23 1.1-1 Per event DOE Information 
Information (F 5484.3 and 5484.4) 

42. Tabulation of Work Hours and DOEM231.1-1 Quarterly each April, July, DOE Information 
Vehicle Usage (F 5484.4) Oct, Jan to CAIRS 

43. DOE Annual Estimated Property DOE M 231.1-1 Annually by January 3 1 DOE Information 
Valuation 

44. Annual Summary Report of Fire DOE M 231.1-1 Annually by January 3 1 for DOE Information 
Damage the previous CY 
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Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

45. Interim Radiation Exposure Data DOE M 231.1-1 Within 30 days of receiving DOE Information 
results to Radiation Records 
Repository 

46. Annual Radiological Exposure Data DOE M 23 1.1- 1 Annually by March 3 1 for DOE Information 
Reporting 10 CFR 835.702 the preceding year to the 

Radiation Records 
Repository 

47. Occupational Radiation Exposure DOE M 23 1.1 - 1 ; Annually by March 3 1 to DOE Information 
Reports to Individuals 10 CFR 835.801 the individual 

48. Performance Indicator Data for DOE M 231.1-1 Quarterly to EH-33 DOE Information 
Epidemiological Analyses-OSH 
Studies 

49. Occurrence Reporting and DOE M 231.1-2 Per Occurrence Per Manual DOE Approval of event reports 
Processing System Reports 

50. Work Authorization Technical DOE 0 412.1 
progress reports 

Each fiscal year and upon 
completion at termination 
of work assignment. 

DOE Information 

5 1. Environmental Safety and Health , DOE 0 440.1A Within 45 days of the start DOE Approval 
Plan of work 

52. Employee Conce~n Program Status DOE 0 442.1 Quarterly DOE Information 
Report 

53. Quality Assurance Plan 10CFR830.120 60 calendar days, after DOE initial approval; approval 
DOE 0 414.1A contract award (p~ior to the of changes 

commencement of work; 
annually for changes 

54. Quality Assurance Program Report DOE 430.1B DOE Information 
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Deliverable uame Requirement Schedple for Comments Approval Required 
deliverable 

55. Maintenance Implementation Plan DOE 433.1 60 calendar days after , DOE Approval 
contract award. 

56. Radiation Protection Plan 10CFR835 60 calendar days after As required for DOE Approval 
contract award Infrastructure Contractor 

work 
57. Integrated Safety Management 952.223-71 60 days after contract DOE Approval 

System Plan award, updated annually by 
03/06 

58. Work Smart Standards 48CFR970.5223-1 60 calendar days after DOE Approval 
contract award and updated 
annually 

Property 

59. Annual Review of Utilization of DOE 0 430.1B Annually by November 1 DOE Information 
Real Property 

60. Site Usage Calculation DOE 0 430.1B Annually by November 1 DOE Information 

61. Physical Inventories Reconciliation DOE Property Management Annually by November 1 DOE Approval 
Report Regulation 109-1.5 110 

62. Property Information Database FAR 45; 4 1 CFR 109; Annually by December 15 DOE Approval 
System (PIDS) Report 945.102-70 

63. Excess Personal Property Furnished 4 1 CFR 101-43.4701~; Annually by November 15 DOE Approval 
to Non-federal Recipients 41 CFR 109-43.4701~ 

64. Exchange/Sale Report 41 CFR 102-39.75 Annually by November 15 DOE Approval 
65. Precious Metals Inventory Report 41 CFR 109-27.5 106 Annually by October 1 DOE Approval 
66. Precious Metals Forecast 41 CFR 109-27.5103 Annually by November 15 DOE Approval 
67. Balanced Score Card Plan DOE HQ requirement Annually by September 15 DOE Approval 
68. Balanced Score Card Self DOE HQ requirement Annually by December 15 DOE Approval 

Assessment Repoi-t 
69. Termination Inveiltories FAR Part 45, Subpart 45.508 Upon termination or DOE Approval 

contract completion 
70. FIMS Reports 41 CFR 102-84; Annually by October 30; DOE Approval 

DOE Order 430.1B Maintenance data as 
reauired 
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PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

7 1. FIMS Reconciliatioli Certification DOE Accounting Standards Annually by October 15 DOE Approval 
Letter 

72. FIMS Report of Excess Facilities to DOE 0 430.1B Annually by November 1 DOE Approval 
HQ 

73. FIMS QA Plan DOE 0 430.1B Annual Update by May 15 DOE Approval 
74. Real Property Asset Inventory DOE 0 430.1B Annually by November 1 DOE Approval 

Report 
75. Otlier Real Estate Reports as As applicable per request As Requested DOE Approval 

required 
76. Federal Automotive Statistical Tool DOE HQ EO 13 149 Annually by October 3 1 DOE Approval 

(FAST) 
77. Motor Vehicle Use Goals 41 CFR 109-38.5103 Annually by November 1 DOE Approval 
78. Heavy Equipment Use Goals 41 CFR 109-38.5104 Annually by November 1 DOE Approval 
79. Motor Vehicle Fleet Report (OMB OMB Circular A-1 1, Section Annually by September 1 DOE Approval 

A-1 1) 25.5, EO 13149 
80. Motor Vehicle Appropriation Public Law 99-272, Annual by October 15 DOE Approval 

Request Report 40 USC 20 
8 1. Motor Vehicle Statement Congressional Budget Annually by September 30 DOE Approval 

Request 
82. Ten Year Site Plan DOE 0 430.1B Six months after contract DOE Approval 

award, update annually 
concurrently with responses 
to the field budget call 

83. Government Property Missing, Lost, 41 CFR 109-1.5 1 12 Immediately after each DOE Information 
and Damaged or Theft Report 41 CFR 109-1.5113 incident 

Portsmouth Site Specific Deliverables 

84. X-6002 RHW Plant Deviation Federal Energy Management Quarterly 
Report Program 

DOE ~nformation 

85. Fuel Oil Usage Report for X-6002 Federal Energy Management Monthly 
Boilers Program 

86. Suiveillance & Maintenance DOE Project Office Quarterly by the 1 5 ~  DOE Infoimation 
Inspection Summary 
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PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

87. Maintenance Report for Alternative Federal Energy Management Annually DOE Information 
Heating System Program 

88. Cold Standb Monthly Status Re ort Cold Standby Contract 1 
FinanciaVBudget 

89. Project Execution Reporting Quarterly DOE Information 

90. Budget Call Inputs DOE 0 130.1 Annually 'as requested DOE Information 

9 1. Financial Plan Requests DOE P&B Requirements Monthly by the 1 5 ~  of the DOE Information 
month 

92. Financial Reporting, Management DOE 0 534.1B;& DOE Monthly 2nd workday by 
Analysis Reporting System (MARS) Accounting Handbook noon 

(Until 9130104 -In DOE 
Account Structure format) 
(After 10/1/04 -In Standard 
ledger format) 

93. IssueReceive and record Inter-office DOE Accounting Handbook Monthly by 20' calendar DOE Information 
Work Orders day 

94. Statement of Costs Incurred and DOE Accounting Handbook Annually 
Claimed 

DOE Information 

95. Monthly Commitment Reports ' Monthly by loth workday DOE Information 

96. Quarterly Erroneous Payment DOE-HQ Requirement Quarterly DOE Information 
Report 

97. Reporting associated with DOE As required DOE Approval 
Orders regarding Inspector General 
and General Accounting Office 
activities 
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Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

98. Summary Profile DOE P&B Requirements Weekly DOE Information 

99. Intergovernmental Payment and OMB M-03-0 1 Monthly by 2 0 ~  calendar DOE Information 
Collection (IPAC) flatfile day, as appropriate 

100. CAS Disclosure Statement Public Law 100-679; Prior to award as applicable 
(4 1 USC 422) 

10 1. Disclosure Statement Update Public Law 100-679; As Needed DOE Information 
(4 1 USC 422) 

102. Transportation Bills GSA Quarterly DOE Information 

103. Federal Managers Financial Integrity Public Law 97-255 As required DOE Information 
Act Report 

104. Purchase CardITravel Card Repoit DOE HQ's requirement When requested DOE Information 

105. Travel Cost Summary DOE HQ's requirement Quarterly DOE Information 

106. Employer's Accounting for Statement of Federal Annually- special request DOE Information 
Postretirement Benefits Other Than Financial Accounting 
Pensions Standards (SSFAS) 106 and 

132 

107. Employer's Accounting for Pensions SFFAS 87 and 132 Annually- special request DOE Information 

108. Environmental Liabilities Financial Statements Annually and quarterly- 
special request 

DOE lnformation 

109. Environmental, Safety and Health Financial S,tatements Annually- special request DOE Information 
Liabilities 

1 10. Deferred Maintenance Financial Statements Annually- special request DOE Information 
1 1 1. Management Representation and Financial Statements Annually- special request DOE Information 

Certification 
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PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

1 12. Conference Management Report DOE HQ's requirement Annually- special request DOE hformation 

1 13. Uncosted Balance Report DOE HQ's requirement 

1 14. Mandatory Obligation Report DOE HQ's requirement Annually- special request DOE Information 

1 15. Cash Collections DOE HQ's requirement Monthly- first workday 2 DOE Information 
p.m. 

1 16. Support for Preparation of Triennial Energy Policy Act of 1992 Special Request DOE Information 
Report to Congress- D&D fund 

Human Resources 

1 17. Advance Understandings on Human Section H clause Within 30 days of DOE Approval 
Resources Policies and Systems notification of contract 

award 
1 18. Compensation Plan (Salary Plan) DOE 0 350.1 Chg. 1 Annually by 1011 5 of each DOE Approval 

year for the next CY 
1 19. Application for Contractor DOE Acquisition Letter Annually by 0210 1 DOE Approval 

Compensation Approval (DOE 2000- 12, dated 1211 5/00 
F3220.5 for each of the five most FAR 3 1.205-6 
highly compensated employees 
within the contractor's organization) 

120. Report of Compensation DOE 0 350.1 Chg.1 Semi-annually DOE Information 
(Report of subtotal dollar amounts 4/15; 10115 
for exempt and nonexempt 
employees and individual 
compensation at $100,000 and 
above) 

12 1. Contractors' Report of Frequency DOE 0 350.1 Chg. 1 Semi-annually DOE Approval 
Distribution Compensation 
(Submitted with Re~or t  of 
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PORTSMOUTH DELIVERABLES 

Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

Compensation) (Only those 
instances outside the salary plan) 

122. Report of Contractor Expenditures DOE 0 350.1 Chg. 1 Annually by March 1 DOE Approval 
for Employee Supplementary 
Compensation (Breakdown of 
employee benefits compensation) 

123. Contractor Salary-Wage Increase DOE 0 350.1 Chg. 1 30 days after program year DOE Information 
Expenditure (Reports breakouts for 
merit, promotion variable pay, 
special adjustments & structure 
movements for each pay structure) I 

124. Actuarial Valuation Reports (Report DOE 0 350.1 Chg.1 Annually by September 30 DOE Information 
of annual actuarial valuation report following the plan year 
for each DOE-reimbursed pension 
plan) 

125. Form 5300 (Part of tax return DOE 0 350.1 Chg. 1 As required DOE Information 
submitted to the IRS that documents 
the establishment, amendments, 
te~mination, spin-off, or merger of a 
P 1 4  

126. Collective Bargaining Agreements DOE 0 350.1 Chg. 1 ASAP after conclusion of DOE Information 
negotiation 

127. Report of Settlement DOE 0 350.1 Chg. 1 30 days after contract DOE Information 
(Provides the CO with a settlement settlement 
summary after formal ratification of 
a collective bargaining agreement) 

128. Report of contractor employment DOE 0 350.1 Chg.1 DOE Information 

129. DOE Contractor Employment DOE 0 350.1 Chg. 1 Quarterly 0 111 0; 041 10; DOE Information 

1 lof 14 
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Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

Distribution by Program (Submitted 07110; 10110 
with Report of Contractor 
Employment) 

130. Standard Form 98-"Notice of DOE 0 350.1 Chg. 1 As Required Submit to the CO DOE Information 
Intention to Make a Service Contract 
and Response to Notice" 

13 1. Work Force Restructuring Plan DOE 0350.1 Chg. 1 As Required Submit to the CO 
Section 3 161 of the National 
Defense Authorization Act 
for Fiscal Year 1993,DOE 
Interim Planning Guidance 
for Contractor Work Force 
Restructuring Federal 
Register vol. 6 1, no. 44, pp 
8593-8602 (March 5,1996), 
and Secretarial Policy 

132. Compensation Program Description DOE 0 350.1 Chg. 1 30 days after contract award Submit to the CO ' DOE Approval at Applicable 
Thresholds 

133. Proposed Major Compensation and DOE 0 350.1 Chg. 1 30 days after contract award Submit to the CO DOE Approval 
Benefit Plan Program Design 
Changes 

134. Annual Compensation Increase Plan DOE 0 350.1 Chg. 1' 30 days after contract award Submit to the CO DOE Approval 

135. Annual Overtime Control Plan DOE 0 350.1 Chg. 1 30 days after contract award Submit to the CO DOE Approval 

136. Semiannual Report on Overtime Use DOE 0 350.1 Chg. 1 90 days after contract award Submit to the CO DOE Approval 
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Deliverable name Requirement Schedule for Comments Approval Required 
deliverable 

137. Contractor Benefits Program DOE 0 350.1 Chg. 1 30 days after contract award Submit to the CO DOE Approval 

138. Copies of IRS Form 5500 with DOE 0 350.1 Chg. 1 Within one year of the last Submit to the CO DOE Information 
schedules day of the plan year 

139. Plan Experience Reports for DOE 0 350.1 Chg. 1 30 days after contract award Submit via WFIS to CO DOE Approval 
Liability Insurance and annually thereafter and DOE Headquarters 

140. Workplace Substance Abuse DOE 0 350.1 Chg. 1 30 days after contract award . Submit to the CO DOE Approval 
Program 

14 1. Substance Abuse Program Results DOE 0 350.1 Chg. 1 Semiannually, January 30 Submit to the CO DOE Information 
and Reports for Lower Tier 10 CFR 707 and July 30 . 

Subcontractors 

142. Employee Assistance Program DOE 0 350.1 Chg. 1 30 days after contract award Submit to the CO DOE Approval 
Implementatiorl Plan 

143. Employee Assistance Program DOE 0 350.1 Chg. 1 As requested Submit to the CO DOE Information 
Services Reports 

144. Employment Reports for Disabled FAR 52.222-37 Annually by 09/30 DOE Information 
Veterans and Veterans of the 
Vietnam Era (Federal Contractor 
Veterans' Employment Report 
VETS- 100) 

145. Equal Opportunity SF100 (EEO- 1) 4 1CFR60- 1.7(a)(l) Annually by September 30 DOE Information 
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~eliverable name Requirement Schedule for 
deliverable 

Comments Approval Required 

146. Affirmative Action Compliance 4 1CFR60- 1.40(a) Annual update by January DOE Information 
Program- Females and minorities 4 1CFR60- 1.40(c) 3 1 

41CFR60-1.14 
147. Affmative Action Compliance 4 lCFR60.250.5(a) Annual update by July 1 DOE Information 

Program- Veterans and Individuals 4 1 CFR60.250.40(b) 
with Disabilities 41CFR60.250.50(~) 

4 lCFR50.741.40(b) 
4 lCFR50.74 1.40(c) 
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lperationally 

REM I REM 1 NIA NIA 

- 
REM I REM i NIA I NIA I X - 2 3 0 ~ 4  Monitorina Sta NIA I - - ~ r 7  

--- 

X-120' I Tower NIA NIA 100 1 
INF 

INF 

REM 
REM 

REM 1 REM 1 NIA I NI A I ' I , X-23OA-9 I Monitoring Sta I NIA ' I NIA . I NIA I 

Responsible Janitorial Pest Control Service Facilitv Facility Type 

NIA NIA X-105* Building 

INF X-105A Grounds 

REM NIA NIA X-106B* Buildina 

Grounds 

INF 

INF 

REM 

REM 

(#o f  restrms) 

NIA 

REM 

REM 
REM 

REM 

REM 

REM 

Restroom Sq. ft. 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

Rooms Sq. ft. 

NIA 

REM 

REM 
REM 

REM -- 
REM 

REM 

REM ( REM 1 NIA 

REM NIA NIA INF X-231B Plot NIA 1 NIA I TBD acres 1 

I Acreaqg 

11,100 

TBD acres 

2.400 

OfficelConf. -- 

INF 
INF 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA , I I X.230A-41 Monitoring Sta NIA NIA NIA I 
-- 

RE M 

REM REM 

REM REM NIA 

Gross Sq. ft. 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

- 

' X-230A-29 

X-230~-36 

X-230A-37 

X-230A-40 

INF 

- 

REM 

REM 

NIA 

NI A 
NI A 

NIA 

NIA 

NIA 

REM 

REM 

REM 

REM 1 

X-208A 

X-208B 
X-203A-3 

X-230A-6 

Monitoring Sta 

Monitoring Sta - 
Monitoring Sta 

Monitorina Sta 

X-23OJ-1 

X-23OJ-8 
X-230M 

X-231 A 

NIA 

NIA 

NIA 

- 

REM 

REM 

REM 

REM 

Fence 

Fence 
Monitoring Sta -- 
Monitorina Sta 

NIA 

NIA 

NIA 

NIA 

Monitoring Sta 

Building 

Area 

Plot 

X-235 

X-237 

X-326L 

REM 1 REM 

X-230A-10 

X-230A-12 
X-230A-15 - 
X-23OA-23 --- 
X-230A-24 

X-230A-28 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA ---- 
NIA 

NIA 

System 

System 

Storaae Area. 

NIA 

Monitoring Sta 

Monitoring Sta 
Monitoring Sta 

Monitoring Sta 

Monitoring Sta 

Monitoring Sta 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 
pp 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NI A 
NIA 

NIA 

NIA 

NIA 
I NI A 

NIA 

NIA ---- 
NIA 

100 

100 

NIA 

TBD acres 

X-334 

X-342C* 

X-344C" 

X-344D 

NIA 

NIA 

NIA 

X-344E" 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

NIA 

Building 

Pit 

Building 

Pit 

Stack 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

NIA --- 

NIA 

, 

NIA 

NIA 

NIA 

2,512 

NIA 

1,677 

NIA - 
NIA NIA 
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>perationally 1 I I Grounds 1 1 ~ e s t r o o m  Sq. ft. ~ f f i c e l ~ o n f .  1 ~ r o s s  Sq. ft. I 

REM 1 REM INF I INF 1 1 X-345 I Buildina . I 1 1 36.061 1 
REM I REM NIA ' 1  INF I I X-611A I Area I . . NIA 1 NIA I NIA 1 

iesaonsible S&M Janitorial Pest Control Service Facilitv Facililv Tvwe fl of restrms) --- 

528 (3) 
REM 

INF 

REM 1 REM I INF I INF I .  I X-624 I Buildina I I 110 1 900 1 

REM 

REM 

REM 

REM 

RE M 

Rooms Sa.  ft. 

488 
REM 

INF 1.030 

REM 

REM 

REM 

REM 

REM 

REM I REM I NIA INF 

NIA 

INF 

1 

REM REM NIA 
REM REM. NIA INF 

REM REM NIA NIA 

. NIA 

NIA 

INF 
INF 
INF 

REM 1 REM . INF 

REM R E M  I NIA NIA X-705E Area NIA 1 NIA NIA I 

NIA 

INF 

NIA 1 3.703 1 X-624-1 

X-625 

X-701 A 

X-701 B 
X-701 C 

X-701 D 

REM 

INF 

INF 

INF 
INF 

INF 

INF 1 

---- 

Pad 

Building 

Building 

. . Pond 
Pitrrank 

Buildina 

REM 

REM REM 1 NIA 

REM 1 REM I NIA NIA INF X-734-8 Area NIA NIA I TBD acres 1 

X-615" 

X-616 

X-622 
X.622T 

NIA . 

X-701 E 

NIA I X-720A" I Shed I 1 1,000 1 
REM 

-- I REM I NI A 

REM I REM 1 NIA NIA . . I X-735 Landfill NIA NIA I 10 Acres I 

X-344F" 

X-344G 

NIA 
NIA ---- 

Building I 1 1  
NIA 

NIA 

Building 

Trailer 

Sewer Plant 

Facility 

Building 

Building 

--- 
REM 

NIA 

X-623 Buildina 533 (31 

NIA 
NIA 

- 

NIA 

REM I REM I NIA NIA INF X-734A Area NIA 

363 (3) 

5.263 

1,200 

NIA 
NIA 

726 

X-705A 

X-705B REM 

- 

NIA I TBD acres 

INF INF INF INF 

REM 

INF 

(Leased to 3rd 
INF 

INF 
INF 

1,000 
2,000 

3,475 
1 320 

X-701 F 

INF INF --- 
REM 

REM 

Area 

Area NIA 

X-734 

X-735A Building 2,827 

X-7358 Area TBD acres -- 
X-736 Landfill 

X-740 Facilitv 6.300 
REM 

INF 

party) 
INF 

INF 
INF 

Monitoring Sta 

NIA 

INF 

REM 

REM 

---- 
NIA 

NIA 

Landfill 

INF 

INF 

NIA 

NIA 
NIA 

NIA 

NIA 

/VIA 

NIA 

NIA 

NIA - 

NIA 

NIA 

NIA 

NIA 

INF 

INF 

NIA 

NIA 

NIA 

NIA I I 1  acres 

NIA 

X-744G 

X-744G-1 

Warehouse - 

Building 

Warehouse - 
35,640 

INF X-744N Warehouse 15,184 - 
INF Warehouse 15,184 

, INF X-7440 Warehouse 15,184 

264 (1) 378 

114,400 

642 
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Operationally 
m o n s i b l  

REM REM 

REM I REM 1 NIA 

hn i to r ia l  

NI A 

- 

NIA 

REM REM INF 

REM I REM I NIA 

st Control 

NIA 

NIA 1 NIA 

INF 

REM 
-- 

REM 

RE M 

INF 

F (Leased to 3rd party) 

Grounds 
7- Service 

X-745C 

X-745 E 

X-745F 

X-747G 

REM 

REM 

REM 

I X-751 1 Garage 1 1 16.500 

REM - 
REM 
REM -- 
REM 
REM 

REM 

INF 
-- 

INF 

INF -- 
INF 

INF 

INF 

INF 

INF -- 
INF 

INF 

REM -- 
REM 

17 
INF 

INF 
REM 

REM -- 
REM 

REM 

X-747H 

Facilitv 

X-744Y 

Yard 

Yard 

Yard ---- 
Yard 

NIA 

NIA 

NIA 

REM 
- 

INF INF INF X-752AT1 Trailer - 2,400 

INF INF INF X-752AT2 Trailer 2,400 
INF Trailer 800 

Yard 

INF 

INF 
RE M 

INF 

INF 

INF 

INF 

INF 

INF 

F acilitv T Y ~  
Yard 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

NIA 

X-752 

NIA 

NIA 

INF 

INF 

NIA 
INF 

INF 

INF 

INF 

INF 

INF 

Restroom Sq. ft. 
& of restrms) 

NIA 

NIA 

NIA 

NIA 

NIA 

INF -- 
INF 

INF 

Warehouse 

TBD acres 

NIA 

1 18,000 

INF - 
INF 

NIA 

INF 

INF 

INF 

INF 

INF 

INF 

NIA 

NIA 

NIA 

NI A 

NIA 

12,600 

303,680 
303,680 

56,242 

167,236 

INF NIA INF X-2200 Area NIA NIA 

INF X-2207E NIA 

INF X-2207F Parking Lot NIA NIA 

OfficelConf. 
Rooms Sa. ft. 

NIA 

X-749 

X-749A. 

X-7496 

INF 

REM 

REM 
INF 

INF 

INF 

REM 

REM 

REM 

INF 

Gross Sq. ft. 
/ Acreaae 

NIA 

ppp 

Yard 

Yard 

Landfill 

NIA 

NIA 
NI A 

NI A 

NIA - 
INF 

INF 

INF 

INF 

INF 

X-752AT4 

X-752AT5 
X-770* 

X-1000 

X-I 107BV 

X-1107EP 

X-I 107EV 

X-1107FP 

X-1107FV 

NIA NIA TBD acres 

NIA 

NI A 

NIA 

NIA 

NIA 

INF 

INF 

INF 

INF 

INF 

NIA 

NIA 

Trailer 

Trailer 
Building --- 
Building 

Building 

Building 

Budding 

Building 

Building 

-- 

NIA ' 

NIA 

60 (1) 

60 (1) 

TBD acres 

TBD acres 

X-22 1 0 - 
X-2230M 

X-2230N 
~~~~~~ 

X-2230T-2 

X-2232E 

X-3000 

X-3001 

X-3002 
X-3012 

X-3346 

- 

2,400 

800 
22,640 

73,700 

1,740 

1,360 

700 

1,740 

Sidewalks 

Pond 

Pond 

RHW System 

Gas Pipeline 

Building 

Building 

Building 

Bullding 

Facility 

NIA 

NI A --- 
NIA 

NI A ---- 
NIA 

4177 (7) 

NIA 

NIA 

NI A 

NIA 

NIA 

3,597 

10,233 



Portsmouth Covered FacilitiesIAreas DE-AC24-050H20193 
J Attachment C(1), 

REM -1 I Z-SWMU-QUAD-IV I Tanks NIA NIA ' NIA ' I 

-- 
REM 

REM 

REM 

REM 

REM 
REM 

REM I 1 I I I 

I Z-SWMU-X-701 / Area NIA NIA -1 

Facilitv Tvpe 
system 

Facility 

Building 

Building . 
Trailer 

Facility 

X-6002 

X-6002A 
X-7725 

X-7725A 

X-7725B 

X-7726 

Operationally -- Grounds 
Janitorial Pest Control Service 

NIA NIA 

INF INF 

REM I I I I I I I I 

2-SWMU-X-710 0 NIA NIA 1 

REM 

REM 

INF 

REM 

REM 
REM 

REM 

REM 
-- 

REM 

Restroom Sq. ft. OfficelConf. 

I#ofrestrms) I NI A 

19,152 (26) --- 

79 (2) 

REM 

REM 

INF - 
REM 

INF 

NIA 

NIA 

NI A 
NIA 

I 2-SWMU-X-744 I Area 

I LAYDOWN AREA 1 Area NIA NIA 1 3 acres 

REM I X-120 AREA I Area NI A NIA 1 5 acres 1 

CONTRACTOR 
TRAILER AREA 
CONTRACTOR 

Rooms Sa. ft. 

NIA 

45,344 

1147 

INF 

INF 

INF 

INF 

INF 

NIA 

NIA 

INF 
INF 

DOE'S NIA I NIA 

INFI 1 1  INF X611a Area . NIA NIA / TBD acres I 

/ Acreaae 

NIA 

724,662 

29,674 

2291 

62.400 

-- 
INF 

INF 

INF 

INF 

NI A 

Area 

INF 

- 

INF - 

INF I I 1 1 INF 1 X736 I Area I . NIA I NIA 1 12 acres 1 

NIA 

INF 

INF 

INF 

' INF 

INF 

X-7727H 

X-7745R 

X-77455 

INF 

INF 

NIA 

Truck Access Rd 

. X622.1 

X622.2 - 
X734 

X735 

INF 

INF 

INF 

6uildihg 

Yard 

Area 

23,400 
23,400 

NIA 

1 XT-860A Rubb Tent 

3.7 acres 

INF 

INF 

INF 

INF 1 

XT-8606 

Z-SWMU-QUAD-IV 

Area 

Area 

Area' 

Area 

Area 

I 
INF 

INF 

INF 

NIA 

NIA 

X531 .I 
- 

X530.2 
- 

X611 

INF 

Rubb Tent 
Area 

NIA 

NIA 

-NlA 

NIA 

NIA 

X737 

X800 

X2230N 

NIA 

NIA 

Area ' 

Area 

Area 

P3003.4 
INF 

26.078 

NIA 

NIA 

NIA 

NIA -- 

NIA 

NIA 

NIA 

NI A 

Area 

Area . 
Area 

Area 

NIA 

NI A 

NIA 

NI A 

14.5 acres 

30 acres 

I I acres 

I 1  acres 

10 acres 

Area 

INF 

NIA 

NIA 

NIA 

P3004.4 NIA 

NIA 

NIA 

NIA 

NIA 

NIA 1 34 acres 

15 acres 

6 acres 

6 acres 

NIA 

NIA 
NIA 

NIA 1 24 acres 

41 acres 

23 acres 

4 acres 
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INF -- 
INF 

INF -- 
INF 

INF 

INF 
INF 

Restroorn Sq. ft. 

@of) 
N/A 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

Facilitv Type 
Area 

Area 

Area -- 
Area 

Area 

Area 

Area 

Area 

Area 

Area 
Area 

Area 
pp 

Area 

- 
his identifies buildings, stations, or towersthat are inactive and slated to be dernolislied in  the out years. 

Facility 
X3346.1 

X3346.2 

X3346.3 

X3346.4 

PEA 

PROE 

PRlS 

PAR.l 

PAR.:! 

PAR.3 
PAR.4 

PRlE 

PRlW 

INF 
INF 

INF 

INF 

INF 
INF 
INF 

-- 

e: 1 
In addition lo Lhe Ground Service areas lisled above, see attached Map for all areas of responsibility for gcounds maintenance. 

G i t e  office space allocated for use by the'contractor is 51,840 Square Feet (SF) in X-1000 and 3,597 SF in X-3000. 

i l~ t~es for which the Contractor has operational responsibility may be utilized by the Contractor for purposes unless the 

lity is leased to a third party or occupied by DOE. 

OfficelConf. 
Rooms Sa. ft. 

NI A 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA 

NIA I 
NIA 

NIA 

NIA 

Grounds 

Service 

INF 

INF 

INF 

INF - 
INF 

INF 

INF 

INF 

INF 
INF 

INF 

INF 
INF 

)perationally 

Xesponsible 

INF 
-- 

INF 
INF 

INF 

INF 
- 

INF 

INF 

INF 

INF 

INF -- 
INF 
INF 

INF 

-- 

Gross Sq. ft. 
l Acreaae 

4 acres - 
3 acres 

6 acres 

4.5 acres 

14 acres 

86 acres 

75 acres 

10 acres 

10 acres 

8 acres 

5 acres - 
77 acres 

NIA 

PRON 
PROW 

~~~~~~ 

PROS 

X6002A 

X747F 

X633 
X605 

34 acres 

Sl!.J@ 

Area 
Area 

Area ------- 
Area 

Area 

Area 
Area 

Janitorial -- Pest Control 

-- 

pppp 

NIA 
NIA 

NIA 

NIA 

NIA 
NIA 
NIA 

NIA 
NIA 

NIA 

NIA 

NIA 

NIA 
NIA 

4 acres 
7 acres 

6 acres 

6 acres 

6 acres 

3 acres 

33 acres 
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Number 

PA01291 
PA01 336 
PA01 348 
PA01351 
PA01 363 
PAOI 3891 
PA01481 
PA01524 
PA01530 
PA01 587 
P910572 
P910573 
P910574 
P910575 
P910576 
P910577 
P910578 
P910579 
P910580 
P910581 
P910582 
P910583 
P910584 
P910585 
P910586 
P910587 
P910588 
P910589 
P910590 

Room 

1 ST 
21UD FL 

206 
21'IDFL 

2ND 
I'IOIVE 

209 
NlEZlC 

C-10 
204 
T97 
T96 
G97 
G96 
T87 
T86 
G87 
G86 
T78 
G78 
G77 
G76 
T67 
T66 
F67 
F66 
T58 
T56 
G57 
G56 - 

Description 

CPU 
PORTABLE 
CPU 
CPU 
CPU 
PRINTER 
THIN CLIENT TERMINAL 
CPU 
THIN CLIENT TERMINAL 
CPU 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DIST ELECT POWER 
PORTABLE DlST ELECT POWER 

T48 

Cost 

3,000.00 
2,500.00 
2,500.00 
2,500.00 
2,500.00 

400 
400 
350 

1,000.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

Building 

X30 12 
X3012 
X3012 
X3012 
X3012 

I X3012 
X3012 
X3012 
X30 12 
X3012 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 

P910593 
P910594 
P910595 
P910596 
P910597 

Acquistion 
Date 

9/1/1997 
9/3/1998 
91911 998 
91911 998 
91911 998 

q 
6/1/2002 
6/2/2002 
9/1/2002 

211 712003 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DIST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

current property center 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP , 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC IUOI'I-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

X326 
X326 
X326 
X326 
X326 

T46 
F47 
T46 
T37 
T36 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC IVOI'I-CAPITAL PROP 
BJC NON-CAPITAL PROP 
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Number 

P910598 
P910599 
P910600 
P910601 
P910602 
P910603 
P910604 
P910605 
P910606 
P9106071 
P910608 

P910610 
P910611 
P910612 
P910613 
P910614 
P910615 
P910616 
P910617 
P910618 
P910619 
P910620 
P910622 
P910623 
P910624 
P910625 

Description 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DIST ELECT POWER 
PORTABLE DlST ELECT POWER 

P~IO~O~~PORTABLE DIST ELECT POWER 

Building 

X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
X326 
~ 3 2 6 1  
X326 
X326 

P910628 
P910629 
P910630 
P910631 
P910632 
P910633 
P910634 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DIST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

p 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

Room 

G38 
G36 
T27 
T26 
G27 
G26 
T I  7 
T I  5 
G I  7 
G I 6  

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DiST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

X326 
X326 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 
X330 

T7 7,985.00 1/1/2002 BJC NON-CAPITAL PROP 
T6 - 

Cost 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.001 

7,985.00 

X330. 
X330 
X330 
X330 
X330 
X330 
X330 

G7 
G6 
F5 

N 6  
W 5  

BB 5 
F 13 

W 14 
W 18 
BB14 
F 21 

W 22 
AA 22 

F 29 
N 30 

Acquistion 
Date 

1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

1/1/2002 

F 37 
N 30 

W 38 
AA 37 

F 45 
N 46 

W 46 

current property center 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 1 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

BJC NON-CAPITAL PROP 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

BJC NON-CAPITAL PROP 
BJC NOII-CAPITAL PROP 
BJC ,NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
PJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
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current property center 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

AcquistiOn 
Date 

1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

Room 

BB 45 
F 53 
N 54 
W 54 

AA 53 
F 61 
N 62 

- --- W 62 
BB 61 

F 69 
N 70 
W 70 

BB 69 

Building 

X330 
X330 
X330 
X330 
X330 
X330 
X330 

--- X330 
X330 
X330 
X330 
X330 
X330 

Number 

P910635 
P910636 
P910637 
P910638 
P910639 
P910640 
P910641 
P910642 
P910643 
P910644 
P910645 
P910646 
P910647 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

7,985.001 
7,985.00 
7,985.00 

Cost 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

F 77 

Description 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

N 78 
7,985.00 

pp 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

pp 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 

P910650 
PSI0651 
P910652 
P910653 
P910654 
P910655 
P910656 
P910657 
P910658 

P910660 
P910661 
P910662 
P910663 
P910664 
P910665 
P910666 
P910667 
P910668 
P910669 
P910670 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
p 

PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

-7%q PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER- 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 
PORTABLE DlST ELECT POWER 

EA 25 
EA 26 
JB 25 
JB 26 
QA 25 
QA26 
UB 25 

X330 
X330 
X330 
X330 
X330 
X330 
X333 
X333 
X333 

X333 
X333 
X333 
P 

X333 
X333 
X333 
X333 
X333 
X333 
X333 
X333 

W 78 
BB 77 

F 85 
N 86 
W 86 

BB 85 
EA 9 

EA 10 
JB 9 

--Tmq 
QA 9 

QA 10 
UB 9 

7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 
7,985.00 

1/1/2002 
11112002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 
1/1/2002 

BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC IUOIV-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
BJC NON-CAPITAL PROP 
































































